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Please note that the timetables in this Delivery Agreement should be read in association with the
new timetable below. The amended timetable was approved by the Council on 28 July 2011 and
subsequently agreed by the Welsh Government on 9 September 2011.
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Stage
Statutory Deposit

INDICATIVE
6
Alternative
Sites
Consultation
7
Submission of LDP to the
WG
8
Independent Examination
9

Inspector’s Report

10
11

Adoption
Publication
(including translation)
Annual Monitoring Report
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Original Date
New Date
January 2010 – February September 2011
2010
November 2011

-

April 2010 – May 2010

November 2011
–
January 2012
November
2010
– March 2012 – April
December 2010
2012
March 2011 – June 2011
June 2012 – August
2012
November
2011
– March 2013 – April
December 2011
2013
December 2011
April 2013
January 2012
May 2013
January 2013

May 2014
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Part 1 – Introduction
This section seeks to outline the context for Local Development Plan preparation and the purpose
of a Delivery Agreement.

1.0

Overview

1.1

This document is divided into four parts. The first part introduces the new development
plan; with the second part looking at when things will happen and the resources available.
Part Three covers how we intend to involve the community in the preparation of the Local
Development Plan, with the final part looking at how we intend to keep track of the plan.

2.0

What is a Local Development Plan (LDP)?

2.1

The Monmouthshire Unitary Development Plan (UDP) was adopted in June 2006 and sets
the Council’s statutory land use planning policies for the period up to 2011.

2.2

A new planning system was introduced by the Government through the Planning and
Compulsory Purchase Act 2004. This requires all local planning authorities to prepare a
Local Development Plan (LDP) for their administrative area. The Council is now beginning
work on its LDP which will build upon the substantive work that the Council has undertaken
in adopting its UDP. When adopted, the Local Development Plan will replace the
Monmouthshire Unitary Development Plan.

2.3

All LDPs are to set out the vision and objectives for the development and use of land and
should contain detailed policies to implement these. The aims are to:
•
•
•
•

Help to deliver sustainable development;
Guide how and where change will take place, while protecting local diversity and
character;
Reflect local aspirations, based on a vision agreed by the local community and other
stakeholders;
Provide a basis for rational and consistent decisions on planning applications and
appeals.

2.4

The new system is intended to make LDPs more relevant, inclusive and engaging to local
communities and better integrated with other strategies and documents. Ultimately it is the
local planning authority’s responsibility to decide on the content of the LDP should it not be
possible to reach a general consensus. However, by encouraging a partnership approach
to plan preparation involving the voluntary, public and private sectors a range of views can
be considered as part of a process that will hopefully build a wide consensus on the plan’s
strategy and policies.

2.5

On 26 July 2007, Monmouthshire County Council formally resolved to commence work on
the preparation of its Local Development Plan covering the Monmouthshire County Council
administrative area (excluding the area administered for planning purposes by the
Brecon Beacons National Park Local Planning Authority). This will provide the spatial
strategy and policy framework for the development and use of land in Monmouthshire for
the period 2011 – 2021.
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3.0

The Context for LDP Preparation

3.1

In preparing the LDP the Council must take account of a wide range of legislation, policies
and other initiatives at European, national and local levels of Government, as well as
relevant social, economic and environmental considerations.

3.2

The 2004 Act requires the Council in preparing the LDP to have regard to:
•
•
•
•

3.3

National Planning Policy issued by the Welsh Assembly Government
The Wales Spatial Plan (‘People, Places, Futures’, 2004)
The Council’s own Community Strategy
The resources likely to be available for implementing the plan.
The principal sources of national planning policy and procedural guidance issued by the
Welsh Assembly Government are:

•
•
•
•
•
•
•
3.4

Planning Policy Wales (PPW) (2002)
Ministerial Interim Planning Policy Statements (various dates)
Minerals Planning Policy Wales (MPPW) (2000)
Technical Advice Notes (Wales) (TANs) (various dates)
Minerals Technical Advice Note (Wales) 1: Aggregates (2004)
Local Development Plans Wales, 2005
Local Development Plan Manual, 2006
In addition to these planning policy and guidance documents, the Council must also have
regard to:

•
•
•

The Waste Strategy for Wales and Regional Waste Plans
The Local Transport Plan and other policies prepared under the Transport Act 2000
Regional Transport Plans

3.5

Welsh Assembly Government guidance states that though LDPs should have regard to
national policies they should not repeat them, but rather explain how they apply to the local
area. In exceptional cases there may be justifiable reasons for exceptions to national policy,
which would need to be supported by local evidence (LDP Wales, paragraph 2.2).

3.6

The Council will also ensure an integrated approach to the preparation and review of its
corporate policy documents. The LDP is one of the four main strategic plans that the
Council has to produce, along with the Community Strategy, the Health, Social Care and
Well Being Strategy and the Children and Young People’s Plan. The Community Strategy
provides the overarching strategy for the County and the LDP underpins this by providing
the land use expression of those elements of the Community Strategy that relate to the
development and use of land. The LDP is also a key delivery mechanism for land use
aspects of the other corporate related strategies including the Local Housing Strategy,
Local Waste Plan and Local Transport Plan.

3.7

In preparing the LDP, the Council will publish proposals and consult with the public in both
English and Welsh in accordance with its approved Welsh Language Scheme, whenever it
is practicable to do so.
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4.0

The Purpose of a Delivery Agreement

4.1

Under the new planning system, the Council is required to prepare a Delivery Agreement at
the outset of Local Development Plan preparation. This document provides details of the
various stages involved in the plan making process and the time each part of the process is
likely to take. It also sets out the way in which the Council proposes to involve the local
community and other stakeholders in the preparation of the LDP. The Council’s LDP will be
examined by an independent Inspector to test whether the Plan has been prepared in
accordance with its Delivery Agreement. (Section 8.0 provides further detail on the ‘Tests of
Soundness’).

4.2

The Delivery Agreement is split into two key parts:


The Timetable for producing the LDP. This provides a clear indication of when each of
the different stages of plan preparation will take place. Definitive dates are provided up to
the deposit stage and indicative dates for later stages. This is an example of a project
management approach to ensure that the plan is adequately resourced and delivered on
time. The timetable is included as Part 2 of this Delivery Agreement.



The Community Involvement Scheme outlines the Authority’s principles of community
engagement; its approach in relation to who, how and when it intends to engage with the
community and stakeholders, how it will respond to representations and how these
representations will inform later stages of plan preparation. This is included as Part 3 of
this Delivery Agreement.

5.0

Preparation of the Delivery Agreement

5.1

The draft timetable and CIS were consulted upon with key stakeholders (see Appendix 1).
The Council consulted on these two parts of the Delivery Agreement in a single document.
This ensured that consultees had all the relevant information on which to make any
representations.

5.2

The draft Delivery Agreement was issued for consultation for a six-week period from 20
August to 28 September 2007. The draft document was sent to 164 statutory and other
consultees, including the Welsh Assembly Government, Countryside Council for Wales,
Environment Agency, all Town and Community Councils in Monmouthshire, the Home
Builders Federation and local community and business groups. Notification of the issue of
the draft Delivery Agreement was also sent to 46 other consultees, 80 agents / architects
and 36 private individuals. Advertisements were placed in three local newspapers on two
consecutive weeks advising of the issue of the draft Delivery Agreement and inviting
comments. Copies were also placed in Council libraries and One-Stop-Shops. Responses
were received from 32 external parties, resulting in some 131 individual representations
which were individually summarised, together with the Council’s draft response. The
Report of Consultation is available as an annex to this document. The Council resolved on
18 October 2007 to approve the Delivery Agreement and submit to WAG for agreement.
WAG subsequently confirmed its formal agreement to the Delivery Agreement on 16
November 2007.

5.3

The Council is required to keep the Delivery Agreement under regular review. Where
revisions are necessary the same preparation process must be followed. The diagram
below summarises the process followed in the preparation of the Delivery Agreement:
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Prepare draft Timetable
(Reg 8*)

Prepare draft Community Involvement Scheme (CIS)
(Reg 6*)

Draft Timetable and CIS (draft Delivery Agreement)
Approved by formal Council Resolution for consultation with appropriate bodies
Timetable:
Consult with Specific Consultation
Bodies Listed in Appendix 1 (Reg 7*)
including WAG
Consult Planning Inspectorate

CIS:
Engage with General Consultation
Bodies Listed in Appendix 1
(Reg 5*)

Consider Representations Received & Amend as necessary
Final Delivery Agreement
Approval by formal Council Resolution
(Reg 9*)
Submit to Welsh Assembly Government Planning Division for Agreement
(Reg 9*)
Publish Approved Delivery Agreement:
Make available for Inspection at Principal Office & Publish on Website
(Reg 10*)

Keep under regular review (Reg 9*)
Resubmit to WAG when ready to make Indicative Stages Definitive OR
if Significant Variations
[* The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005]
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6.0

Sustainability Appraisal (SA) and Strategic Environmental Assessment
(SEA)

6.1

The Planning and Compulsory Purchase Act requires authorities to undertake an appraisal
of the sustainability of their LDP (Sustainability Appraisal (SA)) and to report the findings as
an integral part of the plan preparation process.

6.2

Authorities are also required to comply with European Union Directive 2001/42/EC and the
Environmental Assessment of Plans and Programmes (Wales) Regulations 2004. These
require a formal Strategic Environmental Assessment (SEA) to be undertaken of plans and
programmes, including LDPs, which are likely to have significant effects on the
environment.

6.3

It is recommended that authorities take an integrated approach to sustainability appraisal
and SEA. These are tools to ensure that LDPs reflect sustainable development principles
and address those aspects of sustainable development that can be addressed through the
land use planning system. Together these tools will play an important part in ensuring the
‘soundness’ of a LDP (Section 8.0 provides further information on this new principle of
development plan preparation).

6.4

Guidance on how SA/SEA should be undertaken is provided in:
•
•
•

6.5

8

The Environmental Assessment of Plans and Programmes (Wales) Regulations 2004
A Practical Guide to the Strategic Environmental Assessment Directive, 2005
Local Development Plan Manual, 2006

The Council will adopt an integrated approach to SA/SEA, ensuring that the LDP is
internally consistent, with economic and social issues considered alongside environmental
matters. The appraisal process will run concurrently with the plan making process and
forms an iterative part of plan preparation, illustrated in Diagram 1 overleaf.
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7.0

Habitat Regulations Assessment (HRA)

7.1

The Habitats Directive (92/43/EC) requires that land use plans, including LDPs, are subject
to an additional Habitats Regulations Assessment where there are sites of European
significance for nature conservation purposes. Monmouthshire includes a range of
international nature conservation designated sites such as Special Protection Areas and
Special Areas of Conservation. Habitats Regulations Assessment will be undertaken
alongside SA/SEA to ensure an integrated approach to assessment. It is intended that the
process will again run concurrently with the plan making process and form an iterative part
of plan preparation.

8.0

Soundness

8.1

‘Soundness’ is an integral part of the new development plan system and is an important
principle by which it may be demonstrated as to whether the LDP shows good judgement
and is able to be trusted. If the LDP is found not to be sound then the Welsh Assembly
Government could require the Council to take necessary action to remedy the situation.
This may involve returning to the very early stages of plan preparation thereby causing
considerable delay in the preparation of the plan.

8.2

The Council must submit the LDP to the Welsh Assembly Government for examination by
an Inspector appointed by the Assembly. The examination is an independent process for
determining whether the Plan is fundamentally sound. The Inspector must determine
whether the Plan meets certain procedural (P), consistency (C) and
coherence/effectiveness (CE) tests. These are set out in guidance issued by the Assembly
Government and the Planning Inspectorate and are repeated below for ease of reference.
The conclusions reached by the Inspector will be binding and, unless the Assembly
Government intervenes, the Council must accept the changes required by the Inspector
and adopt the LDP. One of the first tests of soundness which an Inspector will consider is
whether the Plan has been prepared in accordance with its Delivery Agreement.

Procedural (P):
P1
The Plan has been prepared in accordance with the Delivery Agreement including the
Community Involvement Scheme.
P2
The Plan and its policies have been subjected to sustainability appraisal including strategic
environmental assessment.
Consistency (C):
C1
It is a land use plan which has regard to other relevant plans, policies and strategies
relation to the area or to adjoining areas.
C2
It has regard to national policy.
C3
It has regard to Wales Spatial Plan.
C4
It has regard to the Community Strategy.
Coherence and Effectiveness (CE):
CE1 It sets out a coherent strategy from which its policies and allocations logically flow and
where cross boundary issues are relevant, it is compatible with the development plans
prepared by neighbouring authorities.
CE2 The strategy, policies and allocations are realistic and appropriate having considered the
relevant alternatives and are founded on a robust and credible evidence base.
CE3 There are clear mechanisms for implementation and monitoring.
CE4 The plan is reasonably flexible to enable it to deal with changing circumstances.
(Welsh Assembly Government ‘Local Development Plans Wales’, 2005 and
10
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The Planning Inspectorate ‘Guide to the Examination of Local Development Plans’, 2006).
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9.0

Supplementary Planning Guidance (SPG)

9.1

The programme of SPG preparation in association with the UDP is ongoing, subject to a
formal process of community and stakeholder engagement independent of LDP
preparation.

9.2

The LDP will contain sufficient policies to provide the basis for determining planning
applications, and where appropriate, for determining conditions to be attached to planning
permissions.

9.3

However, the new planning system aims to ensure that development plans are simpler and
more focussed than the former UDPs. SPG therefore has an important role in providing
more detailed thematic or site specific guidance on the way in which LDP policies will be
applied. SPG will not form part of the development plan but will be derived from and
consistent with the LDP, and clearly cross referenced to the policies and proposals it
supplements.

9.4

It is not anticipated that any SPG will be prepared or consulted on in parallel with the LDP.
SPG to the LDP cannot be formally adopted until after the Inspector’s binding report has
been received and it is clear that there are no changes in policy approach. Following the
adoption of the LDP, a programme for the preparation of SPG will be prepared by the
Council in line with the resources available and in consultation with stakeholders.
Community involvement will be central to SPG preparation and will be tailored according to
the content of each individual SPG and the CIS engagement principles adopted in LDP
preparation. Welsh Assembly Government guidance ‘LDP Wales, 2005’ outlines the role,
relative status of SPG and its process of preparation.

12
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Part 2 – Project Management and Timetable
This section seeks to outline the Council’s project managed approach to LDP preparation,
including available resources, timetable and associated risk management.

10.0 Management of the LDP Process
10.1

The Welsh Assembly Government advise that it is vital that authorities give early
consideration and adequate priority to plan preparation and the handling of the process
through effective leadership and project management. This will include considering how
long a plan will take to reach adoption and the staffing resources and budgets that are
needed at various stages in the process.

10.2

The Council will ensure that the LDP process will be properly managed in accordance with
this Delivery Agreement and that there is full political ownership of the Plan.

10.3

10.4

10.5

Council Synergy
The Council is committed to delivering its vision through the aims and objectives of a
number of plans and strategies. Corporate synergy is essential to this delivery and by
setting out to deliver the land use element of all relevant plans and strategies, the LDP
plays a key role as one of the Council’s foremost strategic corporate documents.
LDP Member/Officer Steering Group
To ensure the LDP helps to deliver this synergy and is representative of the corporate
objectives and cross cutting themes of the Council an ‘LDP Steering Group’ consisting of
Elected Members and officers will be established. The Group will meet to consider and
advise the Council on the appropriateness of management and policy approaches,
ensuring that the Plan is appropriately managed and resourced throughout its preparation.
It is therefore considered appropriate that this Group be open to any other Officers or
Members of the Authority as the need arises.
The Steering Group will however have no decision making powers. The Planning
Committee with its detailed technical experience of planning matters in Monmouthshire will
make initial recommendations on the Plan to Cabinet who in turn will make final
recommendations to Full Council.

11.0 What Resources are the Council Committing to the LDP?
11.1

The Corporate Director Regeneration Environment and Resources and the Head of the
Planning and Regeneration Division will be responsible for the overall delivery of the LDP,
with the Development Plans Manager responsible for the day-to-day management of the
project. The Council’s Development Plans Team will lead in the production and
management of the LDP process and will service the LDP Member/Officer Steering Group
which is charged with the overall management of the project.

11.2.1 The Development Plans Team currently comprises five permanent members of staff. On
the basis of previous experience in UDP preparation it is anticipated that some 80% of the
total officers time will be dedicated to the preparation of the LDP. The Team currently
comprises:
•
•

Development Plans Manager
Principal Development Plans Officer

Development Plans Research Officer
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•

Senior Development Plans Officer

Development Plans Administrative Support Officer

11.3

In addition, it is anticipated that some 20% of the Head of Planning and Regeneration’s
time will be dedicated to the efficient delivery of the LDP.

11.4

It will also be necessary to call upon staff resources from elsewhere within the Division,
Directorate and from other directorates of the Council. These will include Countryside and
Economic Development, Development Control, Housing, Transport, Waste, Leisure,
Education, Corporate and Legal services. This support will include assistance with policy
drafting, sustainability assessment, specialist advice on representations received,
presentation and community engagement.

11.5

The Council recognises that additional professional specialist services will also be required
to progress and evidence the LDP. External consultants will be appointed to assist the
Council in a number of areas, including those outlined in Table 1. In a number of areas this
work may usefully be jointly sponsored with other Council Departments with additional grant
funding from WAG. In other research areas for example SEA/SA/HRA, research may be
undertaken jointly with neighbouring authorities to ensure the adoption of a consistent
approach across the South East Wales region to assessment.

12.0 Timetable
12.1

14

The process of plan preparation is cyclical in nature and is illustrated in Figure 1 below.

Monmouthshire Local Development Plan Delivery Agreement – November 2007
Amended September 2011

12.2

Based on the availability of resources outlined above, the Council has established a
timetable summarising the key stages in LDP preparation. This is illustrated in Table 1
below.

12.3

The timetable differentiates between:

12.4



Definitive stages – This part of the timetable provides information up to and including the
statutory Deposit stage. The progress of the Plan over this period is under the direct control
of the Council and therefore target dates are considered realistic and every effort will be
made to adhere to these dates; and



Indicative stages – this part of the timetable provides for the stages of plan preparation
beyond the statutory Deposit stage. These stages are increasingly dependent on a wide
range of external factors (e.g. the number of representations received, representations
received from the Welsh Assembly Government) for which the Council has far less control.
These dates will be reconsidered after reaching the Deposit stage when definitive timings for
the remaining stages will be prepared and submitted to the Welsh Assembly Government for
agreement and publication.
A detailed Project Plan outlining the timescale for each of the stages of plan preparation is
included at Appendix 4.
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Table 1 – Summary Timetable of Key Stages of LDP Preparation
Key
Description of Stage
Timetable
Stage
DEFINITIVE
1
Preparation of Delivery Agreement
April 07 - September 07
2
Review and Develop LDP Evidence May 07 - February 08
Base & SEA/SA/HRA

3

Pre Deposit Participation
(Informal Public Participation)

November 07 – December 08

4

Pre Deposit Consultation
(Formal Public Consultation)
& Plan Preparation

January 09 – December 09

5

Statutory Deposit

January 2010 – February 2010

INDICATIVE
6
Alternative Sites Consultation
16

April 2010 – May 2010

Resources

Development Plans Team
Development Plans Team
Other Council staff as required
£100,000 provisioned from DP budget
including £10,000 WAG grant funding for
professional & specialist fees to include:
• Open Space/Recreation survey
• Employment
Land
Assessment/Waste
B2
sites
Research Study;
• Urban Capacity Analysis (main
towns),
• Habitats Regulations Assessment
• SEA/SA
Development Plans Team
Other Council staff as required
Community Engagement costs provisioned
from DP budget
Additional
£100,000
required
for
professional fees to include:
• Ongoing SEA/SA research
• Community Engagement costs
• Plan Production & advertising
Development Plans Team
Other Council staff as required
Plan printing & advertising provisioned from
DP budget
Development Plans Team
Other Council staff as required

Monmouthshire Local Development Plan Delivery Agreement – November 2007
Amended September 2011

7
8
9

Submission of LDP to WAG
Independent Examination
Inspector’s Report

November 2010 – December 2010
March 2011 – June 2011
November 2011 – December 2011

10

Adoption

December 2011

11

Publication
(including translation)
Annual Monitoring Report

January 2012

12

January 2013
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Advertising provisioned from DP budget
Additional £200,000 required for inquiry
costs, including Inspector and Barrister
fees.
Development Plans Team
Other Council staff as required
Development Plans Team
Advertising provisioned from DP budget
Development Plans Team
Plan printing provisioned from DP budget
Development Plans Team
Other Council staff as required
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13.0 Can Anything go Wrong with the Proposed Timetable?
13.1

The proposed timetable for plan preparation is considered to be both realistic and
achievable having regard to the scope of the work the Council believes to be involved, to
existing Welsh Assembly Government regulations and guidance and the resources the
Council are able to commit to plan preparation.

13.2

However, the Council recognises that there are a number of factors that could result in plan
preparation not proceeding in direct accordance with the proposed timetable, particularly
with a preparation process that extends over several years.

13.3

While the preparation of a detailed timetable helps to facilitate the management of the
process and every effort will be made to avoid deviations from the proposed timetable, a
number of potential issues have been identified which may cause difficulties in keeping to
the timescale proposed. These are outlined in Table 2, together with the Council’s
proposed approach to managing them.

13.4

The timetable will be kept under continuous review to monitor possible slippage and the
potential impacts of identified issues, as well as any new issues as yet unidentified.

13.5

The Council considers that it is reasonable to include a ‘tolerance allowance’ of up to four
months in the timetable to allow for slippage without formal amendment to the Delivery
Agreement.

18
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Table 2 - Risk Management and Analysis
Issue
Council Matters
Change in staff and/or financial resources
available to LDP preparation;
Staff turnover in small team,
Corporate reorganisation of structures.
Council decision making structure/ political
reporting cycle.
Political Change/Elections.
Reduction and lack of financial resources.

Level

Potential Impact(s)

Mitigation

High

Programme slippage

Medium

Programme slippage.

Low
Low /
Medium

Delay in securing information
required to progress plan.

Lack of corporate consensus and support
from officers/other departments in
production of the evidence base.
Challenging timetable to prepare LDP
within 4 years.

Low /
Medium

Programme slippage.

Consider additional resources and ensure
robust structure.
Ensure LDP process maintains highest level
corporate priority
Streamline decision-making procedures.
Early Member training.
Monitoring.
Ensure timetable and process is adequately
costed with in-built capacity for unforeseen
costs.
Ensure corporate support of plan process
and timetable from initial stages.

Low /
Medium

Programme slippage.

Accurate timetabling for each stage of plan
preparation, adequate resources and careful
project management with contingencies to
adhere to it.

Medium

Programme slippage

Monitor
emerging
legislation/guidance;
report and respond early to changes.

National Issues
Additional requirements arising from the
issue of new legislation and/or national
guidance.
Ability of statutory consultees and/or
Planning Inspectorate to respond within set
timescales.
Local Issues
Overly ambitious timetable due to greater
than anticipated workload (eg greater
number of representations received or
SEA/SA/HRA requirements).
Insufficient information to undertake
19

Low /
Medium

•
•

Key milestones are not
met.
Examination and/or
Report delayed.

Maintain close liaison with statutory
consultees and the Planning Inspectorate to
ensure early identification of potential
problems.

Medium /
High

Programme slippage

Reconsider timetable and build in additional
flexibility.
Consider additional resources.

Medium

Programme slippage.

Identify expectations of consultation bodies.
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Issue
SEA/SA.
Large volume and /or highly significant
levels of objection to consultations.

Level

Policies which are contrary to national
planning guidance.

Low

Review resulting from regional work
associated with implementation of Wales
Spatial Plan.
Plan fails the test of ‘soundness’.

Low /
Medium

Legal Challenge.

Low /
Medium

Printing and production delays.

Low /
Medium

Low /
Medium

Low /
Medium

Potential Impact(s)
•
•

Programme slippage.
Plan cannot be submitted
for examination without
significant work.
Programme slippage.

Programme slippage.
•
•

Programme slippage.
Part of the Plan is
excluded or changed.
• Additional material needs
to be included in the Plan
before adoption.
• Plan withdrawn.
• Programme slippage.
• Adopted Plan quashed in
whole or part.
• Additional
work/time/financial
requirements.
Programme slippage.
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Mitigation
Consider additional resources.
Ensure close liaison and early involvement
of statutory bodies & stakeholders in the
plan preparation process.
Aim to avoid.
Ensure any discrepancy is clarified and
evidenced.
Monitor progress of regional work, with early
response to potential local implications.
Ensure LDP has a robust evidence base,
properly subjected to SEA/SA/HRA, with
well audited community and stakeholder
engagement.
Maintain liaison with Welsh Assembly
Government on preparation procedures.
Good knowledge of statutory requirements
to ensure compliance.

Ensure continuing liaison with production
team(s).
Consider additional technical
resource support to undertake part of
process in-house.
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Part 3 – Community Involvement Scheme
This section seeks to explain how the Council proposes to involve the community and
stakeholders in the preparation of the LDP.

14.0 What is the Community Involvement Scheme?
14.1

The Community Involvement Scheme (CIS) sets out how the Council proposes to
involve the community and stakeholders in the preparation of the LDP. While
ultimately it is the Council that is responsible for the content of the LDP should it
not be possible to achieve consensus, one of the aims of the new LDP system is
that plan production is based on effective community involvement in order that a
range of views can be considered as part of a process of building a wide
consensus on the plan’s strategy and policies. The CIS describes the ways in
which the community can influence the LDP at the different stages of the plan
preparation process. The Council has also prepared a timetable for the production
of the LDP, which should be read in connection with the CIS. The first test of
‘soundness’ of the LDP that an inspector would consider is whether it has been
prepared in accordance with the CIS. If the LDP has not been prepared in
accordance with the CIS then the Welsh Assembly Government may require the
Council to take necessary action to remedy the situation, which could delay the
plan preparation process.

15.0 Objectives for Community Involvement
15.1

A Consultation and Engagement Strategy is currently been prepared by the County
Council. Engagement in the preparation of the LDP will take place in the context of
this overall strategy. However, the Council’s main objectives for involving the
community in the LDP preparation process can currently be identified as:
•
•
•
•
•
•
•
•

To involve people at the earliest opportunity, in time to shape preparation
work
That consultation takes place before decisions are made and that such
decisions are made in an open and transparent manner
To develop and improve a flexible and accessible consultation process
To provide everyone with the opportunity to be involved if they choose
Draw on local knowledge to improve decision making and help the realistic
implementation of decisions
That the planning system should help implement the community’s vision for
the area
To seek consensus and strengthen community involvement
To engage as full a spectrum of the community as possible in strategic
issues

16.0 When will the Community be Involved?
16.1

The timetable for LDP preparation and the opportunities for community
involvement at each stage in the process are summarised in Table 3. There are
two distinctive phases of community involvement in the preparation of the LDP,
each of which is underpinned by the Sustainability Appraisal and Strategic
Environmental Assessment processes:
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16.2

16.3

16.4

Period of Public Participation
This occurs in the early stages of the preparation of the LDP (up to the end of
2008). Engagement is undertaken in an informal way, with an emphasis on
‘structured discussions’ in an effort to seek consensus and involve the community
in strategic issues. In this phase of plan preparation agreement will be sought on:
• the major spatial and sustainability issues facing the County
• the community’s vision for the spatial future of the County
• land use planning objectives to assist in achieving this vision
• the preferred strategy (chosen from a number of different options) for the future
scale and spatial distribution of new development.
Period of Public Consultation and Formal Involvement
When the Council has decided on its preferred strategy following engagement with
the community and stakeholders, a more formal phase of public consultation is
entered. A preferred strategy document will be issued for a six-week consultation
period. It is intended that this consultation will be carried out early in 2009. After the
results of this consultation have been considered a Deposit Plan will be prepared
that provides detailed policies and land allocations in accordance with the preferred
strategy. This in turn will be subject to a formal six-week consultation period that is
programmed in the LDP preparation timetable (Table 3) for early in 2010. If there
are outstanding site specific objections (i.e. if objectors put forward additional sites
that they consider should be included in the Deposit Plan) then there will be a
further period of advertisement and consultation on these suggested sites.
Following these consultations the Council will prepare a final version of the LDP
and this will be forwarded to WAG for consideration. Objectors will be given the
opportunity to put their case before an independent inspector. The final decision
on the content of the plan will rest with the Inspector.
SA/SEA
Each phase of the LDP process will be subject to a SA/SEA. While this is a rather
technical process, opportunities will be given for interested parties to comment on
each stage at the same time as they are invited to comment on the LDP. One of
the early tasks that has to be carried out as part of the SA/SEA is the preparation
of baseline data on the existing social, economic and environmental characteristics
of the County. This data can be used to help establish the main sustainability
issues that have to be considered in the LDP. The baseline data will for part of an
initial Scoping Report that will also include a review of existing policies and plans
that affect the LDP area and suggest sustainability objectives and a framework for
carrying out the SA/SEA. This Scoping Report will be subject to a formal
consultation. Each of the identified options will be subject to a SA/SEA, as will the
Preferred Strategy, the Deposit Plan and its final version and the allocated sites.
The sustainability of the policies and proposals of the LDP will also be an important
consideration for the independent inspector.

17.0 How does the Council Propose to Engage with the Community in
the Preparation of the LDP Preferred Strategy?
17.1
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The initial stages of the LDP preparation process provide the opportunity for
achieving consensus on the main spatial and sustainability issues facing the
County and the strategic planning policies that are proposed to deal with them. If
this is to be achieved it is essential that the preparation of the LDP is closely
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aligned with the Council’s community planning processes. The main aspects of
this are:
17.2

The LDP is one of the four main strategic plans that the Council has to produce.
The Community Strategy provides the overarching strategy for the County and the
LDP underpins this by providing the land use expression of those elements of the
Community Strategy that relate to the development and use of land. It is essential
that the LDP is based on a clear understanding of community needs and, in turn,
the LDP is a key delivery mechanism for land use aspects of the Community
Strategy and related local strategies including the Health, Social Care and
Wellbeing Strategy and the Children and Young People’s Plan. One of the tests of
the ‘soundness’ of the LDP that an inspector would consider is whether it has had
regard to the Council’s Community Strategy. It should be clearly evident that the
objectives and priorities established by the Community Strategy have been taken
into account in the preparation of the LDP. If the LDP has not had regard to the
Community Strategy, the Welsh Assembly Government may require the Council to
take necessary action to remedy the situation. This may involve returning to the
very early stages of plan preparation, thereby causing considerable delay in the
adoption of the plan.

17.3

The setting up of a key Stakeholder Group is a way of achieving structured
discussions on the LDP. It would be advantageous if this group could be based on
Monmouthshire’s existing Community Strategy partnerships. A diagram indicating
the County’s partnership structures is attached as Appendix 3. The LDP team
intends working with the Cross Partnership Group to identify the best ways of
establishing links with these partnership structures and of achieving effective
means of engagement with voluntary and community interests. There may also be
specific roles for individual partnerships – the Environment Partnership, for
instance, particularly in relation to sustainability issues. Area Forums provide a
means of engaging with specific local communities in their own area. The Young
People’s Partnership and the Older People’s Partnership could provide
opportunities for contacting these specific sectors of the population.

17.4

The Community Strategy, the Health, Social Care and Wellbeing Strategy and the
Children and Young People’s Plan are due to be reviewed in 2008. The initial
phases of these reviews will coincide with the initial stages of LDP preparation.
This presents an opportunity to combine consultation strategies in order to ensure
that consultees stay engaged and to prevent ‘consultation fatigue’. Government
guidance also suggests that targeted discussions should be held between policymaking partners, given that the LDP may be one of the means of delivering these
strategies (and vice versa) and that it may be helpful to attempt to integrate the
timetables for other key strategies with the LDP timetable.

17.5

The initial stages of LDP preparation (the ‘participation’ stages) should follow a
clear trail from Issues to Vision to Objectives to Strategic Options to Preferred
Strategy.

17.6

Issues
In the initial stages of the SA/SEA process the main sustainability issues that the
LDP needs to address are established through an analysis of baseline information
on the main social, economic and environmental characteristics of the County.
This information will be presented in the initial SA/SEA Scoping Report that will be
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issued for public consultation. It is also likely that external consultants will be
appointed to carry out surveys in a number of specialised areas, such as urban
capacity, recreation and open space provision and employment land. Any reports
arising from these surveys and any other background papers (such as population
and housing projections) will be made publicly available. In order to assess the
availability of land for development interested parties, such as developers and land
owners but also the community in general, will be invited to put forward candidate
sites. These sites will be entered into a site register that will be made available for
public inspection.
17.7

It will be important to engage the community directly in order to establish what local
people and other stakeholders consider to be the main strategic spatial issues
facing the County.

17.8

It is proposed that a series of conferences/workshops be held to enable this take
place. These could take the form of:
• A Stakeholder Conference with attendees from the Local Strategic
Partnership but with participation broadened and also targeted to include
those with particular interests in spatial matters.
• Workshops based on the Area Forums with the involvement of Community
and Town Councils – to establish more local issues that may be of particular
concern to individual communities.
• A Young Persons Conference.
• Environmental Partnership Workshops – perhaps could be used to discuss
the more technical issues associated with SA/SEA and provide input into the
SA/SEA framework.

17.9

If surveys/questionnaires are being used to obtain opinions for the refresh of the
other strategic plans of the County Council then these could, at the same time,
include questions on spatial planning matters. Community Appraisal Surveys
would also provide a vehicle for this, as would the Council’s Viewpoint Panel, the
composition of which is broadly representative of Monmouthshire’s population.

Vision
17.10 In considering how the LDP should guide and manage future development, it is
important that the Council has a clear vision of the type of place that the Plan
aspires to create. While there is a danger that vision statements can be so
generalised that they have little value, they can also play a significant role in
shaping subsequent actions, particularly as they provide an opportunity for
establishing what is distinctive about a particular area and for prompting a policy
response that takes account of such local distinctiveness. Ideally, the LDP Vision
should arise from the Community Strategy. In assessing the suitability of the
Community Strategy Vision for the LDP the following factors need to be taken into
account:
• The vision is up to date and has wide spatial relevance.
• The vision flows from having a clear view of what sort of place the authority
wants to become.
• The vision is well rounded with a balance between economic, social and
environmental objectives.
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17.11 The Vision of the existing Monmouthshire Community Strategy is:
‘By 2019 Monmouthshire will be a happy, developing, prosperous, just, caring,
healthy and tolerant community where:
•
•
•
•
•

Everyone living in Monmouthshire is engaged, valued and takes an active role
in the future of their community and the talents within the community are
nurtured for the benefit of all.
All community members have full and equal access to a comprehensive, first
class range of services in which they have confidence. Where appropriate,
these services are delivered through effective partnerships.
People live without fear of crime in their communities where anti-social
behaviour is not tolerated.
There is a vibrant, confident economy that encourages investment.
We have a clean, healthy and sustainable environment that all people,
businesses and organisations value and take responsibility for maintaining
and enhancing.’

17.12 The Strategy is supported by actions based on five broad themes:
• Improving our health and well being
• Valuing and enhancing the environment
• Making our communities stronger and feel safer
• Developing a sustainable local economy
• Creating learning opportunities for all
17.13 The existing Community Strategy Vision includes a balance of economic, social
and environmental objectives. These are the ‘building blocks’ of sustainable
development and it is recognised that the main themes of the Community Strategy
all have spatial implications. However, the Community Strategy Vision itself has
limited spatial relevance and does not highlight any particular ‘Monmouthshire’
character or local distinctiveness.
17.14 As a result the LDP may have to elaborate on the Community Strategy vision to
give the spatial emphasis necessary to guide the LDP preparation process. This
would need to be based on the existing Community Strategy Vision and could be
developed during a similar (or perhaps the same) series of conferences/workshops
as those suggested above. At the same time, it will be necessary to engage in the
current review of the Community Strategy to ensure that the spatial implications of
the vision are more clearly identified and understood, so that they can be directly
addressed in the developing LDP.
Objectives
17.15 The LDP process requires the Vision to be delivered through a series of LDP
objectives. These objectives should be land use based and be capable of being
delivered through the planning system. They are distinguished from the SA/SEA
objectives, which are devised to test the environmental effects of the plan or
compare the effects of alternatives. The SA/SEA objectives are used to establish
the framework for the SA/SEA and provide a measure against which the social,
environmental and economic effects of the plan can be tested. The distinction
between SA/SEA objectives and the LDP objectives is not always clear and
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sometimes there is a degree of overlap. However, in general terms, the SA/SEA
objectives relate to overall directions of change, while the LDP objectives relate to
specific land use aspirations. For example, a SA objective might ask whether
wildlife, biodiversity and open space are maintained, while a LDP might set a
specific objective for a certain percentage of development to take place on
brownfield land.
17.16 Given the rather academic nature of any discussion on LDP objectives, the
opportunity for meaningful public engagement might be considered to be limited.
One way into this is to hold workshop discussions into how the aims of the
Community Strategy can be delivered in spatial or land use terms. These
discussions can then be used as a basis for drafting the LDP objectives. Similarly,
a discussion of the main sustainability issues facing the County can lead to the
formulation of a series of land use objectives that are needed to address them.
17.17 The LDP objectives can be developed through a similar series of
conferences/workshops as those discussed above. There will be a need for a
distinctive engagement strategy that recognises the particular spatial approach
required, focusing attention on those matters that can be influenced through the
land use planning system.
Strategic Options
17.18 The LDP preferred strategy will be chosen from a number of options, relating to the
overall levels of growth that the County may wish to accommodate or the spatial
distribution of new development, such as focusing on the main settlements or
dispersing growth more widely. Each option will need to be the subject of a
SA/SEA/HRA but it is also essential that the local community and stakeholders
have an opportunity to express their views on the options and the aim would be to
achieve consensus on the final preferred strategy chosen. This itself could be
subject to change, depending on the outcome of the formal consultation process.
17.19 It will be necessary to decide at what level the candidate sites put forward as part
of the information gathering process in the first stages of LDP preparation will be
discussed during the participation on strategic options. The intention is that the
focus will initially be on options at an authority wide level, perhaps, for example
through the use of alternative key diagrams, and on broad locations for growth
and/or strategic sites. Ideally dialogue would take place at a strategic level and
would avoid detailed discussion of the suitability or otherwise of specific sites. If
people are to be able to realise the implications of alternative courses of strategic
actions for their local area, however, they will want to know what the effects of
these would be in terms of site options and the environmental capacity to
accommodate particular levels of growth in particular locations. A balance is
therefore needed between the need for strategic discussions and recognition of the
implications that these might have at a local level. One way of achieving this might
be to classify those sites that have been put forward into those that would
contribute to each option and those that would not. If different growth options are
being considered it will also be necessary to quantify them in terms of the amount
of land required in relation to the capacity of the sites that have been put forward.
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17.20 Area forums with the involvement of Community and Town Councils will be a
particularly useful arena for giving consideration to translating the implications of
various strategic options into their more local impacts at a community level.
17.21 The main objective at this stage is to achieve as much consensus as possible on
the Preferred Strategy. Testing of site options would normally come after a
preference is reached on the type of broad strategy to be pursued (level and
distribution of growth). Some discussion of the implications of this strategy at a site
specific level, however, would hopefully reduce the amount of objection at later
stages of the LDP process and enable individual communities to understand the
‘bigger picture’ - the strategic reasons for particular sites being put forward for
development and the need to achieve co-ordinated development to meet the
overall needs of the County and realising the LDP Vision and Objectives.
Preferred Strategy
17.22 The Preferred Strategy Proposals Document should contain:
•
•
•
•
•
•

•
•
•

Regional and local context – policy issues, geography etc.
Vision and LDP objectives.
Direct linkages to statutory documents, such as the Wales Spatial Plan
and Community Strategies and integration with other strategies such as
regional waste plan, local housing strategy etc.
Summary of proposed strategy, including strategic sites necessary for its
implementation, proposed areas of change or protection.
Broad locations for non strategic sites and criteria for their inclusion.
Other relevant policy which would implement the preferred strategy e.g.
employment and economic strategy; community and local service needs;
open space and leisure strategy; energy; waste management and minerals
supply options, housing density/car parking.
Key diagram showing preferred spatial strategy, with consideration of
significant links to neighbouring authorities.
Site register of non strategic sites (optional) identifying those considered to
accord with the preferred strategy and those that do not.
Proposals for the structure and scope of the deposit LDP, and any
concurrent Supplementary Planning Guidance.

17.23 It is the local planning authority’s responsibility to identify a preferred strategy,
taking account of all the input received from external parties during the participation
phases of LDP preparation. It is appropriate, however, to allow those members of
the community and stakeholders who have contributed to the process to have a
final say in refining the preferred strategy before it is put forward for formal
consultation. The engagement structures that have been established to discuss
issues, vision, objectives and strategic options for the LDP, therefore, will also be
used to obtain comment and suggestions on a draft of the preferred strategy before
it is finalised and issued for formal consultation.

18.0 Formal Consultation Processes
18.1

Once a Preferred Strategy has been agreed, the LDP preparation process enters
more formal stages of public consultation.
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18.2

18.3

18.4

18.5

The Preferred Strategy Proposals Document
This will be issued for consultation for a six week period (anticipated to take place
early in 2009, see Table 3) and accompanied by a SA/SEA Report describing how
the strategic options and preferred strategy have been assessed against the
sustainability framework and an HRA Report considering how the international
sites have been considered. Both documents will be accompanied by a Response
Form for representations. A report will be prepared on representations received
together with information on how the comments have affected polices and
proposals of the LDP.
The Deposit Plan
Representations received on the Preferred Strategy Document will be taken into
account in the preparation of the Deposit Plan. The Deposit Plan will include a
Strategy, area-wide policies for development (including topic based policies), major
allocations of land, specific policies and proposals for key areas of change or
protection, succinct reasoned justification to explain policies and to guide
implementation, with proposals maps on a geographical base.
It will be
accompanied by a SA/SEA report and HRA Report. These will be issued for a sixweek consultation period and a consultation report will be published listing the
representations with the Council’s response.
Alternative Site Proposals
The Council has to advertise any site allocation representations which seek to
change a Deposit LDP by adding a new site or by altering or deleting a proposed
site. Any such representation must be advertised by the Council as soon as is
practicable after the end of the Deposit period, allowing a further six-week period
for the making of representations on such.
Submission and Independent Examination
The finalised LDP document, together with all other supporting documentation,
such as the SA/SEA/HRA Report, reports of survey and consultation reports, will
be submitted to the Planning Inspectorate and Welsh Assembly Government for
independent examination. The Council will publicise and advertise the submission
and publish and make available the relevant documentation. All persons who made
representations seeking a change in the LDP must be given an opportunity to be
heard at an examination unless they withdraw their representations. At least six
weeks notice will be given of the opening of the independent examination. It is
anticipated that the period of time from the formal submission of the LDP to issue
of the Inspector’s report should take no more than twelve months. The Inspector’s
report will be binding on the local authority.

19.0 How will the Community be Involved in LDP Preparation?
19.1
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In the early phases of ‘participation’ in the LDP preparation ‘structured discussions’
in conferences/workshops will be the primary method of engaging the community,
particularly within existing partnership structures, as described above. These will
be supplemented by the use of Community Appraisal Questionnaires and
consultation with the Council’s Viewpoint Panel.
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19.2

At all stages of LDP preparation the Council will seek to publicise the process and
seek to reach as many sections of the community as it can to advise people about
the Plan and how they can get involved. This will be done by:
•
•
•

•
•
•
•
•
•
•

Direct contact (i.e. by letter or e-mail as indicated by the stakeholder
through consultation) and via annual Council Tax leaflet distributed to all
households.
Combining with consultations being carried out as part of the community
planning process and, where possible, making use of existing consultation
networks and facilitators.
All LDP information and documents will be made available on the Council’s
website, which will be updated regularly. The possibility of allowing on-line
consultation will be explored in association with the development of the
Council’s e-government strategy.
Deposit of documents at the Council’s headquarters, libraries and OneStop-Shops.
Publishing articles in ‘Community Spirit’, the Council’s magazine, which is
circulated to every household in the County.
Advertisements in the local press.
Press releases for the local media.
Producing a regular newsletter that describes progress on the LDP.
Public information exhibitions and meetings.
Site notices will be displayed regarding proposed land allocations and
alternative site submissions.

20.0 Who will the Council Seek to Involve in LDP Preparation?
20.1

20.2

20.3

Consultation Bodies
There are three main types of groups that the Council should formally consult
during the preparation of the LDP, are listed in Appendix 1. The ‘Specific’
consultation groups include the statutory consultees who are normally involved in
the planning process, including, for example, the Welsh Assembly Government,
Countryside Council for Wales, Environment Agency, neighbouring local
authorities, Town and Community Councils and the public utilities. The ‘General’
consultees include voluntary bodies and other bodies which represent the
interests of different racial, ethnic, national or religious groups, the interests of
disabled groups, the interests of businesses and the interests of Welsh culture.
‘Other’ consultees include other groups that might have an interest in the
preparation of the LDP. The lists in the Appendix are not definitive and can be
added to at any time, with any group able to request to be included on the LDP
mailing list.
Partnerships
Existing partnership groups are seen as an important means of engaging the
wider community in the preparation of the LDP, particularly in the early stages of
public participation when ‘structured discussion’ is desirable.
‘Hard to Reach Groups’
One of the primary aims of the new LDP system is to engage those sectors of the
community that might not normally get involved in the planning process. These
‘hard-to-reach’ groups include, for example, young people, elderly people, people
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from minority ethnic communities, gypsies and travellers, disabled people and
people who suffer from economic or social deprivation. Existing partnership
structures will provide a means of engaging with some of these sectors of the
population through working closely with the Young People’s Partnership within its
existing consultation framework to seek the involvement of young people in LDP
preparation. Consultation with the ‘general’ consultation bodies listed in the
Appendix will also ensure that bodies representing minority groups will be kept
informed of progress of the LDP and given the opportunity to make comments or
request specific engagement strategies to meet the needs of the people that they
represent.

20.4

20.5

Members of the Public, Businesses, Land Owners, Developers and Agents
Extensive publicity will be given to each stage of the LDP preparation process.
Any individual can make comments or objections on the LDP and request that
they be added to a mailing list to receive details of each consultation. Efforts will
be made to engage with the business community at an early stage in LDP
preparation. Landowners and prospective developers and their agents who wish
to put land forward for development will also be added to this mailing list. Anyone
with an interest in land who considers that it would be appropriate for
development will be given a limited period (likely to be around 3 months) to put
the land forward as a candidate site to be included for development in the LDP.
Such sites will be assessed against published criteria for site selection, their
compatibility with the preferred strategy and the SA/SEA/HRA.
Expectations of Consultees
In order to undertake the LDP preparation process as effectively as possible,
the Authority would expect consultees to:
• Be committed to the process - attend and contribute and generally
assist the process of seeking consensus;
• Raise legitimate development / spatial issues that can be influenced /
controlled by the LDP and the planning system;
• Respond to enquiries within any reasonably requested period;
• Where appropriate, make efforts to vary their cycle of meetings to
enable reasonable response times;
• Identify sites to be considered for possible development early in the
process;
• Be committed to consensus building in the LDP preparation process;
• Highlight any gaps in the data / information that is supplied;
• To listen and engage in the debate (i.e. at workshops, meetings,
discussions) with an open mind.

21.0 What Feedback will be Provided?
21.1

A report of each ‘structured discussion’ workshop or conference will be prepared
and made available to participants for them to check that the event has been
recorded accurately and to see how it has influenced the content of the LDP as it
progresses through its initial stages.

21.2

All representations that are made in response to a consultation exercise will be
acknowledged by letter or e-mail providing details on how the Council will deal
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the representation and contact details of the relevant case officer. Petitions will
be dealt with in a similar way, with an acknowledgement to the presenter of the
petition.
21.3

Following each consultation exercise, the Council will prepare a consultation report
summarising all representations received and providing the Council’s response,
particularly indicating where changes have been made to the LDP as a result of
representations received. Respondents will be advised of the availability of these
reports and they will also be placed on the Council’s web site.

21.4

Following the consultation on the Preferred Strategy a general description of how
comments have affected policies and proposals of the LDP will be provided to
respondents and stakeholders.

21.5

All representations received on the Deposit plan, including at any site
advertisement stage, will be made available for the public to view. The
representations will be summarised, together with the Council’s response. The
report will include a list of any changes to the plan suggested by respondents with
which the Council agrees. While it is unlikely that there will be sufficient resources
available to respond individually to each respondent, where there are strategic
and/or substantial objections to the Deposit Plan the Council will seek to negotiate
with objectors in order to see if compromise can be reached or if the disagreement
can be narrowed to its essentials.

21.6 A Draft Timetable for LDP Preparation and Opportunities for
Public Involvement
21.7

The following Table 3 lists the opportunities for public engagement in the Local
Development Plan process and provides a summary of the information set out in
this Community Involvement Statement:
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Table 3 - Draft Timetable for LDP Preparation and Opportunities for Public Involvement
Key
Description of Stage
Timetable
Stage
DEFINITIVE
1
Preparation
of
Delivery April 07 - September 07
Agreement (DA)

How will engagement take place?

Initial informal consultation with Partnerships.
Formal consultation on Draft DA for a six-week period.
Copies will be sent to Specific Consultees and
Partnerships. All others, including the general public,
will be given opportunity to comment through
widespread publicity, as described in Sections 19 and
20 above.
Any comment will be considered and the Draft DA
amended where required prior to submission to Welsh
Assembly Government for agreement.

2

Review and Develop LDP May 07 - February 08
Evidence Base & SEA/SA/HRA

Copies of the consultation report and agreed DA will be
widely disseminated.
Notification to consultation bodies and publicity to
general public regarding any topic papers or reports
arising from commissioned surveys and invitation to
submit comments.
Interested parties, such as developers and land
owners, but also the community in general, will be
given a limited period (likely to be around 3 months) to
put forward candidate sites for development. These
sites will be entered in a register that will be made
available for public inspection and will be assessed
according to published criteria.
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3

4

5

Pre Deposit Participation
November 07 – December 08
(Informal Public Participation) –
To establish main sustainability
issues, LDP Vision, Objectives
and Preferred Strategy.

Pre Deposit Consultation
(Formal Public Consultation)
& Plan Preparation

Statutory Deposit

January 09 – December 09

January 2010 – February 2010
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Draft SA/SEA Scoping report, including baseline
information on social, economic and environmental
characteristics, issued for formal consultation for a fiveweek period. Statutory requirements will be met by
consulting with the main environmental bodies (CCW,
Cadw and Environment Agency) but there will be
additional notification to all consultees and widespread
publicity to general public.
Mainly through ‘structured discussions’ with Local
Partnerships, Area Forums etc.
Reports of workshops etc. will be distributed to all
participants and comments invited. Also disseminated
more widely to consultees, website etc. and comments
invited. All stakeholders will be notified of any reports
produced in this stage of the LDP process and given
the opportunity to make written comments.
Formal consultation on the Preferred Strategy
Proposals Report and associated SA/SEA/HRA reports
for a six-week period in January/February 2009.
Copies will be sent to Specific Consultees and
Partnerships. All others, including the general public,
will be given opportunity to comment through
widespread publicity as described in Sections 19 and
20 above.
A general description of how comments have affected
policies and proposals of the LDP will be fed back to all
respondents and stakeholders.
Formal consultation on the Deposit LDP, associated
SA/SEA/HRA and related documents for a six-week
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period. Copies will be sent to Specific Consultees and
Partnerships. All others, including the general public,
will be given opportunity to comment through
widespread publicity as described in Sections 19 and
20 above. Site notices will be displayed for site specific
proposals.
A report summarising all comments and providing the
Council’s response will be issued. Respondents will be
advised of the availability of this report and it will be
placed on the Council’s web site.
INDICATIVE
6
Alternative Sites Consultation

April 2010 – May 2010

Any site allocation representations will be advertised
and put out for formal consultation for a 6-week period.
Copies will be sent to Specific Consultees and
Partnerships. All others will be given opportunity to
comment through widespread publicity, as described in
Sections 19 and 20 above. Site notices will be
displayed for site specific proposals.

A report summarising all comments and providing the
Council’s response will be issued. Respondents will be
advised of the availability of this report and it will be
placed on the Council’s web site.
November 2010 – December The submission will be publicised and all relevant
2010
documentation will be publicised and made available.

7

Submission of LDP to WAG

8

Independent Examination

March 2011 – June 2011

9

Inspector’s Report

November 2011 – December Inspector’s Report published no later than issue of
2011
adoption statement.
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Notice of the examination will be given at least six
weeks in advance of when it is due to commence.
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10

Adoption

December 2011

Adoption statement issued within eight weeks of receipt
of Inspectors Report.

11

Publication
(including translation)

January 2012

The LDP, adoption statement and amended SA Report
and HRA Report will be made available to specific and
general consultation bodies, placed on website and for
inspection at advertised locations.

12

Annual Monitoring Report

January 2013

Consultation with key stakeholders on the extent to
which LDP strategies and policies are being achieved.
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Part 4 - Monitoring and Review
This section seeks to explain when and how the Delivery Agreement can be changed and
how the Local Development Plan will be checked and updated.

22.0 The Delivery Agreement
22.1

Monitoring of the Delivery Agreement is an essential part of the plan process. The
Council will monitor and review the implementation and effectiveness of the
Delivery Agreement at each stage of the plan preparation process. This will
assess whether the plan preparation timetable is being met and establish whether
the Council is meeting its objectives in terms of engagement in the process, and if
not, what needs to be done to remedy the situation.

22.2

The Delivery Agreement may need to be reviewed and amended should certain
circumstances arise, for example:






The Plan preparation process falls four months or more behind schedule.
Significant changes are required to the Community Involvement Scheme.
There are significant changes in the level of resources available to plan
preparation.
New European, UK or National Assembly legislation, regulations or guidance
which raise the need for procedures, evidence or policies to be revisited.
Other changes of circumstances materially affect LDP delivery.

22.3

The review process will also provide the opportunity to define the dates of the
indicative stages of the plan preparation process. Within three months of the close
of the Deposit period, an updated timetable outlining definitive timings for the
remaining stages will be submitted to the Welsh Assembly Government for
agreement.

22.4

Effective monitoring and review of the Delivery Agreement throughout the plan
preparation process will help to ensure the plan’s ‘soundness’ when the Inspector
gives consideration as to whether the Plan has been prepared in accordance with
its Delivery Agreement.

22.5

On completion of the LDP, a review of the methods of engagement used in the
Community Involvement Scheme will be undertaken to determine which aspects
have proved to be successful. This review will help to inform the type, methods
and format of future engagement on both development plan and other consultation
exercises undertaken by the Council.

23.0 Annual Monitoring Reports (AMR)
23.1
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The Council will produce an Annual Monitoring Report (AMR) on the LDP each
year following its adoption. This Report will assess the performance of the policies
and proposals of the adopted plan and identify any requirements for review. This
will include the identification of any policies that are not being fully implemented, an
outline of the reasons for this, the steps the Council intends to take to secure
implementation and any intentions it may have to revise the LDP to replace or
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amend such policies. The AMR will also be used to update reference to any new
legislative requirements, planning guidance and other information as necessary.
23.2

The AMR will be submitted to the Welsh Assembly Government and will be made
publicly available at the Council’s offices and on the Council’s website. Key issues
which arise out of the Report will be the subject of public consultation.

24.0 Review of the Local Development Plan
24.1

Following the adoption of the LDP, it is the Council’s intention to undertake a full
review of the Plan every four years, seeking to integrate review with other
corporate strategies and plans, particularly the Community Strategy. This will
include a review of baseline information and trends. A new timetable will be
prepared within six months of the start of the review process. The Council will
seek to involve stakeholders in the Review process. Should the LDP need to be
amended or replaced then the process for plan revision will be the same as that
required for the initial LDP preparation. Community engagement will follow the
principles set out in the current Community Involvement Scheme, although this
may also need reviewing.

24.2

Annual monitoring and regular review should help to ensure that the LDP remains
up to date and thereby supports the wider objectives of the plan led system to
provide certainty and facilitate consistency in decision making.
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Useful Contacts
For further information please contact:
Development Plans Team
Regeneration, Environment and Resources Directorate
Monmouthshire County Council
County Hall
CWMBRAN
NP44 2XH
Telephone:
Fax:
E Mail:
Website:

01633 644827
01633 644800
developmentplans@monmouthshire.gov.uk
www.monmouthshire.gov.uk

Planning Aid
Planning Aid is a voluntary service linked to the Royal Town Planning Institute, offering
free, independent and professional advice on town planning matters to community groups
and individuals who cannot afford to employ a planning consultant. Contact details:
Planning Aid Wales, Bay Chambers, West Bute St, CARDIFF. CF10 5BB
Tel:

029 2048 5765

Email: cccpaw@btconnect.com
Further Information
A public leaflet ‘Local Development Plans’ on the new development plan system in Wales is enclosed
with this Delivery Agreement. Additional copies are available from the Publications Centre, Welsh
Assembly Government, Cathays Park, CARDIFF. CF10 3NQ. 02920 898688.
Email: Assembly-publications@wales.gsi.gov.uk
More detailed information has been produced aimed at practitioners, but is also available to the public
including:
Welsh Assembly Government Guidance:
‘Local Development Plans Wales’, December 2005
‘Local Development Plan Manual’, June 2006
www.wales.gov.uk
The Planning Inspectorate:
‘A Guide to the Examination of Local Development Plans’, October 2006
www.planning-inspectorate.gov.uk
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Office of the Deputy Prime Minister/Welsh Assembly Government/Department of
Environment Northern Ireland/Scottish Executive:
‘A Practical Guide to the Strategic Environmental Assessment Directive’, 2005
www.communities.gov.uk
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Appendix 1 Consultation Bodies
The Council will consult the following specific consultation bodies at all stages in the preparation of the
LDP.

Specific Consultation Bodies:
•
•
•
•

The Assembly Government
Secretary of State for Transport (insofar as the exercise of functions previously
exercised by the Strategic Rail Authority)
Countryside Council for Wales
Environment Agency Wales

Neighbouring local authorities:
• Blaenau Gwent County Borough Council
• Brecon Beacons National Park Authority
• Bristol City Council
• Forest of Dean District Council
• Gloucestershire County Council
• Herefordshire County Council
• Newport City Council
• South Gloucestershire Council
• Torfaen County Borough Council
•

All Town and Community Councils within the Monmouthshire County Council
administrative area.

Any person to whom the electronic communications code applies by virtue of a
direction given section 106(3) (a) of the Communications Act 2003 and
Who owns or controls electronic communications apparatus situated in any part of
the authority’s area:
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•
•

Mobile Phone Operators:
Mobile Operators Association

•
•
•
•

Telecommunications Operator:
British Telecoms Group plc
British Telecommunications
NTL National Networks Ltd

•
•
•
•

Monmouthshire Local Health Board
Gwent Healthcare NHS Trust
Welsh Ambulance Services NHS Trust
Welsh Health Estates
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A person to whom a licence has been granted under section 6(1)(b) or (c) of the
Electricity Act 1989
• National Grid
• National Grid Property
• British Gas Transco
• SWALEC
• Wales & West Utilities
A person to whom a licence has been granted under section 7(2) of the Gas Act
1986
• British Gas Transco
• SWALEC
Sewerage Undertakers
• Dwr Cymru Welsh Water
Water undertakers
• Dwr Cymru Welsh Water
UK Government Departments:
The Council will consult the following UK Government Departments where aspects of the
plan appear to affect their interests:
•
•
•
•

Home Office (civil defence matters, policy for prisons etc)
Ministry of Defence (matters likely to affect its land holdings & installations or
where large scale disposals of MOD land may be being considered)
Department for Business, Enterprise and Regulatory Reform (national energy
matters)
Department for Transport (rail, airport, maritime/port policy)
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General Consultation Bodies
The Council will consult the following bodies in accordance with this Delivery Agreement:
(i) Voluntary bodies whose activities
benefit any part of the authority’s
area.

(ii) Bodies representing the interests
of different racial, ethnic or national
groups in the authority’s area.

(iii) Bodies which represent the
interests of different religious groups
in the authority’s area.
(iv) Bodies which represent the
interests of disabled persons in the
authority’s area.

(v) Bodies which represent the
interests of persons carrying on
business in the authority’s area.
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Age Concern Gwent
Barnardos Cymru
CAIR
CSV Cymru Wales
GAVO
Gwent Association for the Blind
Gwent Wildlife Trust
Monmouthshire Children and Young People’s
Partnership
Rural Community Action Monmouthshire
Scope Cwmpas Cymru
WRVS
All Wales Ethnic Minority Association
Citizen’s Advice Cymru
Equal Opportunities Commission for Wales
Showmen’s Guild of Great Britain
South East Wales Racial Equality Council
The Ethnic Minority Foundation
The Gypsy Council
Traveller Law Reform Project
Church in Wales
Joint Council for Wales, SYNIAD
Representative Body of the Church of Wales
Disability Rights Commission Wales
Disability Wales
Disabled Persons Transport Advisory Committee
Downs Syndrome Association
Employment Opportunities, People with
Disabilities
Mencap Cymru
Mind Cymru
Royal National Institute for Deaf People
Wales Council for Deaf People
Wales Council for the Blind
Wales Council for the Disabled
Wales Council for Voluntary Action
British Wind Energy Association
Coleg Gwent Further Education Corporation
Confederation of British Industry (Wales)
Country Landowners & Business Association
Wales
Enterprise Agency
Farmers Union of Wales
Federation of Small Businesses in Wales
General Aviation Awareness Council
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(vi) Bodies which represent the
interests of Welsh culture in the
authority’s area.

Home Builders Federation
Institute of Directors Wales
National Farmers Union Cymru
Rail Freight Group
Shelter Cymru
South East Wales Energy Agency
Viridor Waste Management
Welsh Environmental Services Association
Bwrdd yr Iaith Gymraeg
Cadw
Royal Commission on Ancient and Historic
Monuments
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Other Consultees
The following are a list of other consultees which will be consulted where appropriate in
accordance with the Delivery Agreement. This list is not exhaustive and may be added to
as appropriate.
British Aggregates Association
British Geological Survey
British Waterways Wales & Border
Counties
Camra
Careers Wales Gwent
Centre for Ecology & Hydrology
Chambers of Commerce, local CBI
and local branches of Institute of
Directors (CBI Wales)

Civil Aviation Authority
Coal Authority
Commission for Racial Equality
Crown Estate Commissioners
Design Commission for Wales
Environmental groups at National and
Regional level:

Freight Transport Association
Gwent Police Force
Health and Safety Executive (Wales)
Inland Waterways Amenity Advisory
Council
Local community, conservation and
amenity groups, including Agenda 21
Groups/Civic Societies
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Abergavenny Chamber of Trade & Commerce
Caldicot Chamber of Trade & Commerce
Chepstow Chamber of Trade & Commerce
Monmouth Chamber of Trade & Commerce
Usk Chamber of Commerce

Campaign for the Protection of Rural Wales
Civic Trust for Wales
Forestry Commission Wales
Friends of the Earth – Cymru
Glamorgan-Gwent Archaeological Trust
Gwent Committee for the Environment
National Trust
RSPB Cymru
The Open Spaces Society
Wales Environment Link
Welsh Historic Gardens Trust
Woodland Trust Wales (Coed Cadw)
Wye Valley AONB Office

Abergavenny Civic Society
Campaign for the Protection of Rural Wales
Communities First
Gwent Badger Group
Monmouth Civic Society
The Chepstow Society
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Local Transport Operators
Monmouth, Brecon and Aber Canals
Trust Limited
National Air Traffic Services
National Playing Fields Association
Cymru
Network Rail and Train Operating
Companies
One Voice Wales
Planning Aid Wales
Political Representatives and
Interests
Professional Bodies not specifically
listed

The Ramblers Association Wales
Usk Civic Society
Gwent Joint Passenger Transport Unit

Arriva Trains Wales
Network Rail
Strategic Rail Authority

Local Assembly Members
Local Members of Parliament
Chartered Institute of Housing (Cymru)
Chartered Institution of Waste Management
Wales
Institution of Civil Engineers Wales
Royal Institute of Chartered Surveyors Wales

Quarry Products Association Wales
Royal Mail Property Holdings
Society for the Protection of Ancient
Buildings
South Wales Fire Service
Sports Council for Wales
Sustrans Cymru
The National Library of Wales
The Theatres Trust
Wales Tourist Board
Workers Educational Association
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Appendix 2

Glossary of Terms

2004 Act / The Act
Adoption

Alternative Sites

Annual Monitoring
Report
(AMR)
Baseline
Community
Community
Involvement
Scheme (CIS)

Community
Strategy

Consensus
Building
Consultation

Council

Delivery
Agreement (DA)

Deposit

Deposit Plan

Duly Made
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The Planning and Compulsory Purchase Act 2004.
The final stage of local development plan preparation where
the LDP becomes the statutory development plan for the
area it covers.
Representations to the Deposit local development plan
which suggest alternative or new site allocations which are
advertised by the Council prior to the submission of the
Deposit plan to the Inspector, with any comments received.
A report that assesses the extent to which policies in a local
development plan are being successfully implemented.
A description of the present state of an area.
People living in a defined geographical area, or who share
other interests and therefore form communities of interest.
Sets out the project plan and policies of a local planning
authority for involving local communities, including
businesses, in the preparation of a local development plan.
The Community Involvement Scheme is submitted to the
Welsh Assembly Government as part of the Delivery
Agreement for its agreement.
Local authorities, either independently or as part of a
community strategy partnership, are required to prepare
these, with the aim of improving the social, environmental
and economic well being of their areas.
A process of dialogue with targeted interest groups to
understand relevant viewpoints and to seek agreement
where possible.
A formal process in which comments are invited on a
particular topic or draft document usually within a defined
time period.
Monmouthshire County Council (excluding for planning
purposes the Brecon Beacons National Park administrative
area that falls within Monmouthshire).
A document comprising a local planning authority's timetable
for the preparation of a local development plan, together
with its Community Involvement Scheme, submitted to the
Assembly Government for agreement.
A formal six week stage in which individuals and
organisations can make representations on the local
development plan. Representations that relate to whether
the plan is ‘sound’ can then be examined by an Inspector.
The version of the local development plan which is
submitted to the Welsh Assembly Government for public
examination.
Representations to the development plan which are made in
the correct manner and within the specified consultation time
period.
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Engagement

Evidence

Frontloading
Habitat
Regulations
Assessment (HRA)

Indicator

Involvement
Local Planning
Authority (LPA)

Local Development
Plan (LDP)

Objective
Participation
Partners

Pre Deposit

Public Notice
Press Releases

A proactive process which encourages substantive
deliberation in any given group of people/ section of the
community.
Base Interpretation of the present state of an area (i.e.
baseline) or other information/ data to provide the basis for
planning policy and against which to measure change.
Community involvement and consensus building at early
stages of plan preparation.
Habitats Regulations Assessment (HRA) is a requirement
under Directive 92/43/EEC (“Habitats Directive”) on the
Conservation of Natural Habitats and of Wild Fauna and
Flora, and the Conservation (Habitats, &c) Regulations 1994
(as amended 2007). The purpose of HRA is to assess the
impacts of a plan (or project) against the conservation
objectives of a European designated site for any likely
significant effects, and to ascertain whether the proposed
plan would adversely affect the integrity of the site.
A measure of variables over time, often used to measure
progress in the achievement of objectives, targets and
policies.
Generic term to include both participation and consultation
techniques.
In the case of Monmouthshire, this is Monmouthshire
County Council (excluding the Brecon Beacons National
Park administrative area where the local planning authority
is the National Park).
The required statutory development plan for each local
planning authority area in Wales.
A land use plan which should include a vision, strategy, area
wide policies for development types, land allocations, and
where necessary policies and proposals for key areas of
change and protection. Policies and allocations must be
shown geographically on the Proposals Map forming part of
the plan. The Plan is subject to independent examination.
A statement of what is intended, specifying the desired
direction of change in trends.
A process whereby stakeholders and the community can
interface with plan makers.
Other local authority departments and statutory bodies
where the local development plan will help to deliver some
of the objectives of their strategies. Partners may be
expected to contribute to formulating relevant parts of the
plan.
Stages of local development plan preparation and
consultation before the Deposit Plan is finalised and
approved by the Council.
Official notice to be found in the public notice section of the
local newspapers.
Sent to all Welsh media, including newspapers, radio and
television news stations. Media may choose not to print or
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Scoping

Service Level
Agreement
Significant Effect

Soundness

Stakeholders

Strategic
Environmental
Assessment (SEA)

Supplementary
Planning
Guidance (SPG)

Sustainability
Appraisal (SA)

Sustainability
Appraisal Report

Timetable
50

broadcast an item.
The process of deciding the scope and level of detail of a
sustainability appraisal (SA), including the sustainability
effects and options which need to be considered, the
assessment methods to be used and the structure and
contents of the SA report.
An agreement with a statutory agency which sets the
standards which it will aim to meet and the costs arising.
Effects which are significant in the context of a plan.
The Strategic Environmental Assessment Directive (Annexe
II) identifies criteria for determining the likely environmental
significance of effects.
The consideration of representations made on the Deposit
LDP and on alternative sites by the Inspector under the
general heading of procedure, consistency, coherence and
effectiveness. It is the concept against which an LDP is
examined under Section 65(5) (b) of the 2004 Act. A
framework for assessing the soundness of LDPs has been
developed by the Planning Inspectorate.
People whose interests are directly affected by a local
development plan (and/ or Sustainability Appraisal/ Strategic
Environmental Assessment) and whose involvement is
generally through representative bodies.
Generic term used internationally to describe environmental
assessment as applied to policies, plans and programmes.
The European Strategic Environmental Assessment
Directive (2001/42/EC) requires a formal “environmental
assessment of certain plans and programmes, including
those in the field of planning and land use”.
Provide supplementary information in respect of the policies
in a development plan. Supplementary planning guidance
does not form part of the development plan and is not
subject to independent examination, but must be consistent
with it and with national planning policy.
Tool for appraising policies, including local development
plans, to ensure they reflect sustainable development
objectives (i.e. social, environmental and economic factors).
Each LPA is required by Section 62(6) of the Act to
undertake SA of their local development plan. This form of
sustainability appraisal fully incorporates the requirements of
the Strategic Environmental Assessment Directive.
A document required to be produced as part of the
Sustainability Appraisal process to describe and appraise
the likely significant effects on sustainability of implementing
a local development plan, which meets the requirements for
the Environmental Report under the SEA Directive. Section
62(6) of the Act requires each LPA to prepare a report of the
findings of the SA of the LDP. It is an integral part of the
development plan making process.
Sets out the dates by which key stages and processes of
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Unitary
Development Plan
(UDP)

Wales Spatial Plan
(WSP)

Workshop

LDP preparation are expected to be completed. These are
definitive for stages up to the deposit of the LDP and
indicative for the remaining stages after.
The Monmouthshire UDP was adopted on 22 June 2006.
This is currently the statutory development plan for
Monmouthshire (excluding the Brecon Beacons National
Park administrative area within Monmouthshire) and will be
superseded upon adoption of the local development plan.
A plan prepared and approved by the National Assembly for
Wales under Section 60 of the Act which sets out a strategic
framework to guide future development and policy
interventions, whether or not these relate to formal land use
planning control. Under Section 62(50 (b) of the Act a LPA
must have regard to the Wales Spatial Plan in preparing its
local development plan.
Where members of the public have the opportunity to
engage in group debates and practical exercises with a
written or drawn ‘output’.
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Appendix 3 – The County’s Partnership Structure
Area Forums and area-based partnerships:
•

Bryn y Cwm Community Area Forum

•

Communities First Partnership

•

Central Monmouthshire Area Forum

•

Monmouth Town Partnership

•

Lower Wye Area Forum

•

Severnside Area Forum

Strategic Partnerships:
Themed:
•

Health and Well Being: Strategic Health Alliance

•

Lifelong Learning: CCET/RISE

•

Local economic development: Local Partnership Board (not currently operating)
and Local Advisory Group (Adventa)

•

A better environment: Environment Partnership

•

Stronger and safer communities: Community Safety Partnership

Cross-cutting:
•

Children and Young People’s Framework Partnership (incorporating the Children’s
Partnership and the Young People’s Partnership)

•

Older People’s Partnership

Voluntary Sector Liaison Partnership
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Appendix 4 – Draft Project Plan
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ID
1

Task Name
DEFINITIVE

Duration
145 wks?

2

LDP Commencement Order

7

Prepare Delivery Agreement

9.4 wks

Start
Finish
Mon 02/04/07 Mon 11/01/10
Thu 26/07/07

9

Full Council Resolution to Consult

0 day s

Thu 26/07/07

Thu 26/07/07

10

Consult on Draf t DA

8 wks

Mon 13/08/07

Fri 05/10/07

11

Full Council Resolution to Agree DA

0 day s

Thu 18/10/07

Thu 18/10/07

12

Submit to WAG f or agreement

4 wks

Thu 25/10/07 Wed 21/11/07

13

13.6 wks?

Review and Develop Evidence Base

49 wks?

Mon 02/04/07

Fri 07/03/08

4.2 wks?

Mon 02/04/07

Mon 30/04/07

Agree Research Programme and Budget

15

Tender and Appoint Consultants f or Background Studies

11 wks?

Mon 11/06/07

Fri 24/08/07

16

Prepare Scoping Report

45 wks?

Mon 02/04/07

Fri 08/02/08

Gather Baselilne Inf ormation ( Stage A2)

19
20
21

Prepare Scoping Report

22

Consult on Scoping Report

23
24

13 wks?

Mon 02/04/07

Fri 29/06/07

13.2 wks?

Mon 02/07/07

Mon 01/10/07

Identif y Sustainability Issues and Problems (Stage A3)

4 wks

Mon 03/09/07

Fri 28/09/07

Dev elop SA Framework (Stage A4)

4 wks

Mon 01/10/07

Fri 26/10/07

8 wks?

Mon 29/10/07

Fri 21/12/07

5 wks

Mon 07/01/08

Fri 08/02/08

14 wks

Mon 03/12/07

Fri 07/03/08

59.4 wks? Mon 05/11/07

Tue 23/12/08

Call f or Candidate Sites
Pre-Deposit Participation

25

Stakeholder Engagement on Issues, Visions, Options

26

Prepare Pref erred Strategy and Options

27

SA/SEA Pref erred Strategy and Options (Stages B2-6, C1)

28

Political Reporting

29

Pre-Deposit Consultation and Plan Preparation

30

Consult on Pref erred Strategy and SA Report (Stage C2)

31

Analy se Representations Receiv ed and Produce Consultation R

32

Political Reporting

33

Mon 05/11/07

Fri 05/09/08

12 wks? Wed 10/09/08

44 wks

Tue 02/12/08

12 wks

Wed 10/09/08

Tue 02/12/08

3 wks

Wed 03/12/08

Tue 23/12/08

52 wks?
6 wks

Mon 12/01/09

Fri 20/02/09

Mon 23/02/09

Fri 15/05/09

3 wks

Mon 18/05/09

Fri 05/06/09

Prepare Draf t Deposit Plan

20 wks

Mon 08/06/09

Fri 23/10/09

34

Finalise SA/SEA Report (Stage D2i)

20 wks

Mon 08/06/09

Fri 23/10/09

35

Political Reporting

3 wks

Fri 23/10/09

Fri 13/11/09

36

Printing and Publication of Deposit Plan

5 wks?

Mon 16/11/09

Fri 18/12/09

37

Place LDP on Deposit

0 day s

Mon 11/01/10

Mon 11/01/10

39

INDICATIVE
Deposit LDP

46.4 wks? Mon 11/01/10
6 wks

Mon 11/01/10

Analy se Representations Receiv ed

6 wks

Mon 22/02/10

Fri 02/04/10

42

Adv ertise Alternativ e Sites

6 wks

Mon 05/04/10

Fri 14/05/10

43

Prepare Consultation Report

20 wks

Mon 17/05/10

Fri 01/10/10

44

Political Reporting

3 wks

Mon 04/10/10

Fri 22/10/10

45

Finalise LDP & Associated Documents

5.4 wks?

Mon 25/10/10

Tue 30/11/10

52.2 wks? Wed 01/12/10

Thu 01/12/11

Submit LDP & Associated Documents to WAG

0 day s Wed 01/12/10 Wed 01/12/10

48

Prepare f or Examination

12 wks

Thu 02/12/10 Wed 23/02/11

49

Independent Examination

14 wks

Wed 23/02/11 Wed 01/06/11

50

Inspector's Report

26 wks?

Thu 02/06/11 Wed 30/11/11

51

Receiv e Inspector's Report
Adoption

May

Jul

Sep

Nov

2009
Jan

Mar

May

Jul

Sep

Nov

2010
Jan

Mar

May

Jul

Sep

Nov

2011
Jan

Mar

May

Jul

Sep

Nov

2012
Jan

Mar

May

Jul

Sep

Nov

2013
Jan

Mar

26/07

18/10

11/01

Fri 19/02/10
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52

Mar

Tue 30/11/10

Consult on Deposit Plan and SA Report (Stage D1)

41

Submission and Examination

2008
Jan

########## Mon 11/01/10 Wed 23/01/13

40

46

Nov

Mon 12/01/09 Mon 11/01/10

12 wks

38

Sep

Mon 02/04/07 Wed 04/07/07

14

Rev iew Other Plans and Policies (SA/SEA Stage A1)

Jul

33.6 wks? Mon 02/04/07 Wed 21/11/07

Prepare Draf t DA

18

May

Fri 28/09/07

8

17

Mar

0 day s

Thu 01/12/11

Thu 01/12/11

17.4 wks

Thu 01/12/11

Fri 30/03/12

53

Adopt LDP

8 wks

54

Publication of Inspector's Report

8 wks

Thu 01/12/11 Wed 25/01/12

55

Publlication of LDP

9 wks

Mon 30/01/12

56

Annual Monitoring Report

01/12

01/12

Thu 01/12/11 Wed 25/01/12

Fri 30/03/12

52 wks Wed 25/01/12 Wed 23/01/13

57

Prepare Annual Monitoring Report

52 wks

Wed 25/01/12 Wed 23/01/13

58

Submit Annual Monitoring Report to WAG

0 day s Wed 23/01/13 Wed 23/01/13

Monmouthshire Local Development Plan Delivery Agreement – November 2007
Amended September 2011

23/01

55

