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1 INTRODUCTION 

1.1  Background 

1.1.1 Monmouthshire County Council has prepared this report to support its planning policies on 

infrastructure and developer contributions. It has been assisted in this by Peter Brett 

Associates and Three Dragons. 

1.1.2 The first stage, and the subject of this report, is the Infrastructure Plan (IP) which sets out 

requirements, phasing and costs and funding of infrastructure.  

1.1.3 Good practice suggests that strategic planning documents such as the Monmouthshire Local 

Development Plan (LDP) should demonstrate the means of their implementation, with the 

policy position that they cannot be considered suitable unless this is the case.  Identifying the 

means of delivering the infrastructure required is part of the process of demonstrating that the 

LDP is deliverable. This report will consider those items of infrastructure that are necessary to 

deliver the levels of growth and site allocations put forward in the LDP and also propose an 

initial list of general ‘place-making’ requirements for consideration for inclusion in the IP. Once 

the IP has been finalised then this will form the basis for establishing future requirements for 

general s106 contributions and for the Community Infrastructure Levy (CIL). 

1.1.4 The IP has been widely consulted upon with infrastructure providers and where no 

infrastructure has been identified it means that it is not required in respect of the provision and 

targets set out in the LDP. 

1.1.5 This version of the IP sets out the known infrastructure requirements at the time of publication. 

The Council will update these requirements on a regular basis reflecting any new and 
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emerging infrastructure providers’ plans and funding opportunities and/or any changes to the 

Council’s priorities or policies. 

1.1.6 The Council has also prepared an Interim Policy Guide setting out its approach to planning 

obligations in advance of the adoption of the LDP and production of Supplementary Planning 

Guidance (SPG) to explain how the policies of the adopted LDP will be implemented. 

1.2 Objectives 

1.2.1 Specifically, the Infrastructure Plan has sought to: 

 Highlight infrastructure capacity issues and existing capacity where possible, through the 

review of existing information and consultation with stakeholders. 

 Identify the infrastructure impacts of additional development in generic and specific terms 

for main settlements and on a district basis. 

 Illustrate the net infrastructure impact of new development and highlight significant issues. 

 Provide information on the indicative cost of infrastructure. 

 Identify public funding mechanisms and responsibility for delivery. 

1.2.2 The IP provides a focus for long term strategic financial decisions that will inevitably need to 

be refined and realigned as the process and time unfolds.  In this context, there are a number 

of important points which should be borne in mind: 

 The IP is not a policy document. Information included in the assessment does not override 

or amend agreed/adopted strategies, policies and commitments which the Council and 

other infrastructure providers currently have in place. 

 Infrastructure providers will inevitably review their policies and plans over the life of the 

LDP and this can impact on the amount and type of infrastructure required.  The IP sets 

out a broad framework for infrastructure delivery to 2021 but with more detail for the early 

part of the plan. 

 This document reflects a “snapshot in time” of infrastructure requirements and these will 

be constantly changing to reflect funding arrangements and also changes in growth and 

priorities.  Therefore the IP must be seen as a living document subject to constant change.  

1.2.3 The other role for the IP is to provide information on funding requirements for the Council if it 

adopts a Community Infrastructure Levy (CIL) to help fund strategic infrastructure.  At the time 

of preparation of the IP, the Council is considering whether a CIL is appropriate for 

Monmouthshire.  If the option is taken up the Council will need to follow the process for 

adopting a CIL set out in regulation. 

1.2.4 This report is structured so that each category of infrastructure is considered in turn in relation 

to its availability to enable implementation of the LDP and also in relation to potential for more 

general ‘place-making’ projects that meet the Council’s aspirations for creating sustainable 

communities.  Annex 1 lists the infrastructure necessary for delivering the LDP strategic sites. 

Annex 2 lists potential ‘place-making’ and other infrastructure projects by settlement to enable 
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initial discussion of the options that could be included in the IP, particularly if CIL funding is to 

become available. This list will be added to and revised as the IP is progressed.  

1.3 Total Place Plans 

1.3.1 The Council has acknowledged in its Corporate Improvement Plan a, “….clear need to develop 

a more co-ordinated and joined-up approach to regeneration.” and is developing total places 

plans for the County’s main settlements.  The first of these, for Severnside, is currently going 

through the political reporting process.  

1.3.2 As the other total place plans are published, the Council will ensure that new infrastructure 

items identified in them are incorporated into the IP. The lists in Annex 2, therefore, provide 

an initial starting point but there is scope for the IP to be continually revised and updated, 

giving the opportunity to meet community aspirations as expressed through the total place 

plans. 
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2 INFRASTRUCTURE CATEGORIES 

2.1 Introduction 

2.1.1 The IP includes all types of infrastructure necessary to deliver the LDP objectives, taking into 

account requirements ranging from roads to flood mitigation to outdoor play space. Three 

broad categories of infrastructure are covered: physical, social and community and green.  

Table 2.1: Infrastructure Categories 

Physical Infrastructure 
Social and Community 
Infrastructure 

Green Infrastructure 

Highways Education (primary, 
secondary, tertiary and 
early childhood) 

Public open space and 
green space (including 
woodlands) 

Rail Health – acute and primary Parks 

Buses and other public 
transport 

Social care facilities Play space 

Cycle network Ambulance  

Pedestrian movement Police  

Public realm Fire  

Water supply Arts and cultural venues  

Energy supply Sport and recreational 
facilities 

 

Waste management Other community facilities   

Telecommunications 
(including broadband) 

  

Sewerage     

Flood alleviation   

2.1.2 Some infrastructure types are critical to enable development to proceed, while other 

infrastructure is necessary to ensure that communities are sustainable through quality of life 

and environmental reasons.  Whilst it is possible to categorise the infrastructure, it is not 

considered appropriate to suggest that some items of infrastructure are more important than 

others as all are required to make the successful communities that the Council seeks.  

2.1.3 However, the Council recognises that whilst it may wish to secure the delivery of all 

infrastructure items, prioritisation may be required depending on the availability of public and 

private sector funding sources and service priorities at that time. These priorities are likely to 

change over time as and when funding sources are available.  

2.1.4 The IP has sought to distinguish between infrastructure: 

 To cover existing deficiencies 

 Related to new development  

 Responding to the area’s aspirations  

2.1.5 The IP builds upon work already undertaken by the Council to support the LDP. This has been 

supported by additional discussion with service providers.  However, there remain 

weaknesses in the information where some service providers have been unable to provide 

detailed information on future requirements.  As the date of delivery of the infrastructure comes 

nearer it is expected that plans will be refined and that the cost estimates will become more 

robust.  The IP will need to be kept under review to ensure the information it contains is as 

accurate as possible.   
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3 PHYSICAL INFRASTRUCTURE 

3.1 Transportation 

Meeting LDP Objectives 

3.1.1 The LDP highlights the importance of minimising the need to travel, improving accessibility to 

jobs, services and community facilities and addressing climate change.  The LDP aims to 

deliver a transport system in Monmouthshire that manages the use of the private car effectively 

and encourages the use of other transport modes – be it public transport or cycling or walking.  

The strategy emphasises provision for non-car transport while also highlighting a number of 

key highway schemes that are essential to alleviate existing deficiencies and deliver a network 

that will accommodate the overall level and direction of growth to 2021. 

3.1.2 The LDP approach is consistent with the Regional Transport Plan (RTP) prepared by the 

South East Wales Transport Alliance (SEWTA) published in March 2010. The RTP aims to 

improve regional transport and help deliver the social, economic and environmental objectives 

of the Wales Spatial Plan and the Wales Transport Strategy, Wales National Transport Plan.  

Improved public transport 

3.1.3 Public transport in Monmouthshire is provided through the bus service and the railway network 

which includes four stations in Monmouthshire (Abergavenny, Caldicot, Chepstow and Severn 

Tunnel Junction) all of which are operated by Arriva Trains Wales. Services are provided by 

First Great Western, Arriva Cross Country and Arriva Trains Wales franchises. 

Bus service and network 

3.1.4 The bus service is mainly run by private companies operating from a number of stations and 

interchanges across the County, although Monmouthshire County Council does provide a 

number of school bus services and operates the demand responsive Grass Routes services 

across the County.  While a number of bus services are run on a purely commercial basis the 

majority are subsidised by the Council to some extent in order to provide a service across the 

whole of Monmouthshire. During the LDP period, the Council will be working with SEWTA on 

the development of a Regional Bus Strategy which is likely to look at infrastructure and service 

improvements. 

Rail service and network 

3.1.5 Network Rail, Welsh Government and SEWTA have identified a range of infrastructure and 

service improvements which are set out in the Network Rail Wales Route Utilisation Strategy 

(2008), Wales National Transport Plan (2010) and the SEWTA Rail Strategy (2011).  For 

Monmouthshire, these plans identify station improvements – namely increased parking and 
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improved bus interchange facilities – at Severn Tunnel Junction, Abergavenny and Chepstow 

stations, as well as service improvements on the Abergavenny and Chepstow lines.  

 

Provision for cycling and pedestrians 

3.1.6 The Council’s Public Rights of Way Improvement Plan (2007) identifies a number deficiencies 

and opportunities to improve cycling, pedestrian and horse riding access across 

Monmouthshire. It acknowledges that: 

 There is a shortage of off road countryside access provision for cyclists and horse riders. 

 There are gaps in the provision of public rights of way where there are Ministry of Defence 
sites, in areas of private estates and around Llandegfedd Reservoir and on the coast. 

 There is little information available for horse riders and cyclists and a need to improve 
information and signage to make it clear which routes carry vehicular status. 

 There is a need to promote, identify and increase the percentages of paths in 
Monmouthshire which are available for those with mobility or visual impairments. 

 Overgrowth, path obstructions, lack of signposting and promotional material limit or put 
people off using paths in Monmouthshire. 

3.1.7 In addition to the deficiencies and maintenance in the existing public rights of way 

infrastructure there will be other measures within new developments that will be needed to 

provide for pedestrians and cyclists.  These measures will be agreed with the Council as part 

of the design and planning process on a scheme by scheme basis. 

3.1.8 Active Travel (Wales) Bill legislation is currently being scrutinised by the National Assembly 

and is likely to become statute during the LDP period.  This new legislation will place a duty 

on the Council and other public bodies to map walking and cycling routes throughout the 

County and to set out proposals for improving walking and cycling provision. This will also be 

used to inform any measures needed in relation to new developments.  

Highways 

3.1.9 There are a number of major highway schemes required to deliver the LDP. These are 

associated with the strategic development sites. 

3.1.10 There are also a number of measures identified to improve the functioning of the road network 

and to promote sustainable transport measures in Monmouthshire.  The schemes are of 

general need and do not necessarily relate directly to mitigating the impact of any individual 

site for development. Schemes identified in the South East Wales Transport Alliance (SEWTA) 

Regional Transport Plan (RTP) are listed in LDP Strategic Policy S16, although none of these 

are firm proposals with funding in place. LDP Development Management Policy MV10 ensures 

that such schemes, together with a number of locally identified schemes, are safeguarded 

from development that would be likely to prejudice their implementation. 

 

Relevant LDP Policies: 

 S16 Transport  

 MV1 Proposed Developments and Highway Considerations  

 MV2 Sustainable Transport Access  
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 MV3 Public Rights of Way  

 MV4 Cycling 

 MV5 Improvements to Public Transport Interchanges and Facilities  

 MV10 Transport Routes and Schemes  

3.2   Utilities 

Meeting LDP Objectives 

3.2.1 The LDP highlights the importance of creating sustainable communities. In terms of utility 

provision this objective includes ensuring that utilities are provided in a timely manner to meet 

the needs of the communities they serve. It also includes addressing both the cause and 

impacts of climate change and the need to minimise waste and pollution. This could be through 

contained systems which minimise environmental impact and through the use of renewable 

resources to meet energy needs.  

Surface water and flood risk mitigation  

3.2.2 Local Authorities, developers and the Environment Agency (EA) have a role in assessing the 

flood implications of development. The developer has the main responsibility for flood defence, 

with the flood risk management requirements of individual sites borne privately by the 

developer.  As part of any development agreement, a developer has a responsibility to ensure 

that the new development:  

 Is properly defended from external flood risks to an adequate standard. 

 Is properly drained, so ensuring that ground water and rainfall does not cause an 

unacceptable risk of on-site flood problems. 

 Does not generate an unacceptable risk flooding on adjacent land as a result of changes 

to the drainage of their land, beyond what might be considered to be reasonable from a 

natural (undeveloped) area. 

3.2.3 Various stakeholders have an involvement in approving arrangements for surface water 

disposal such as local authorities, the EA, internal drainage boards and sewerage companies. 

Because of concerns over increasing the risk of downstream flooding of watercourses, there 

is a general requirement to dispose of run-off as close to the source as possible by means of 

sustainable urban drainage systems (SUDS). Developers should engage with the relevant 

stakeholders at an early stage to ensure that adequate land is identified to install SUDS. This 
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is particularly important with small developments and infill sites where increased densities may 

conflict with achieving SUDS. 

3.2.4 In terms of strategic infrastructure the EA have indicated that there are no current requirements 

in Monmouthshire. 

Electricity 

3.2.5 Monmouthshire’s Distribution Network Operator (DNO) is Western Power Distribution. All 

electricity DNOs have a statutory duty under the Electricity Act 1989 to provide connections 

(i.e. extensions from its distribution system) upon request from persons seeking connections.  

3.2.6 In terms of additional electricity provision in relation to new development consultation with 

Western Power Distribution has identified no further requirements in terms of upgrading of the 

network to support new development.  

3.2.7 Although no specific additional provision has been identified, the LDP requires the 

undergrounding of a strategic 132,000 volt line, which currently runs overhead through the 

strategic site at Deri Farm, Abergavenny. This has not been approved by Western Power 

Distribution. However, the site’s developer has indicated that it is technically feasible to 

achieve. 

Gas 

3.2.8 National Grid operates the national gas transmission system which supplies the 12 local 

distribution zones across the country.  Wales and West Utilities are the distribution company 

for Monmouthshire.  

3.2.9 No major infrastructure requirements have been identified in terms of gas supply; however, it 

is likely that reinforcements will be required to ensure the correct operating pressure. The 

detail of these reinforcements will be determined as sites are developed, so it is not possible 

at this stage to identify any specific requirements or costs.  

Potable Water 

3.2.10 Currently there is adequate capacity in its existing network and the quality of water is good, 

consequently at a strategic level there is no immediate constraint on development. However, 

further growth at Monmouth may necessitate the need for an increased capacity as the existing 

reservoir at Hill Service may not be sufficient. This is not within the current Management Plan.  

3.2.11 Local network upgrades and reinforcements may be necessary to provide a water supply to a 

particular development.  The requirement for these and the associated costs will need to be 

assessed by developers for individual development schemes.  

Sewage treatment 

3.2.12 Welsh Water is the owner of the wastewater sewerage network, and operator of the 

wastewater treatment works in the study area. Under the current (2010-2015) Business Plan 

Welsh Water is planning a programme of works in Monmouthshire.  

3.2.13 Developments in both the towns and the rural areas will require upgrades to treatment works, 

some of which are not in the current programme. Consultation with Welsh Water indicates that 
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where development requires upgrades that are not in the current programme the developer 

will need to pay towards the cost of the required upgrade. Welsh Water is unable to provide 

any further information to include in the IP. 

Telecommunications  

3.2.14 The general principle with telecommunication, as with other utilities, is that telecommunication 

services are provided as required at their own cost with capital raised through private debt or 

equity capital as they see fit, and in return for the income generated from sales to domestic 

and commercial customers.  

3.2.15 The issues with regard to the utilities are not ones of funding per se, but of whether the 

regulatory structure for the industries concerned is adequate to ensure that investment takes 

place at the appropriate time to facilitate growth. This is considered in relation to the 

telecommunications below. 

3.2.16 British Telecom (BT) has a statutory obligation to supply capacity as and when required. When 

a new housing or employment development is built, infrastructure requirements will also be 

met by BT. 

3.2.17 The main issue at present relates to broadband speeds required for uploading and 

downloading information. Increasing customer demand is requiring better performance. It must 

be noted that Broadband speed availability is very specific and determined primarily by the 

distance from the exchange and quality of cabling. Within Monmouthshire it has been reported 

that areas within the County, especially the rural parts, have relatively poor Broadband 

availability. 

3.2.18 In common with other utilities, BT puts forward cases internally to ensure revenue is available 

to fulfil future needs. Ultimately the provision of telecommunication services is generally self-

financing and prioritised to those areas where either there is sufficient customer base to pay 

for the upgrade or public sector grant is available to subsidise the provision. 

3.2.19 As the customer base is relatively small in Monmouthshire it is unlikely that upgrades will 

happen without public sector subsidy. Projects have been commenced to facilitate 

improvement to connectivity in rural communities. A feasibility study has been completed and 

four communities selected to pilot connectivity projects with funding of £225,000 from Welsh 

Government.    

3.2.20 It has also been announced that Welsh Government have a new deal with BT which aims to 

deliver Next Generation Broadband to 96 per cent of homes and businesses in Wales by the 

end of 2015. However the impact on provision in Monmouthshire is unknown as details have 

yet to be published.  

Relevant LDP Policies:  

 S12 Efficient Resource Use and Flood Risk  

 SD3 Flood Risk  

 SD4 Sustainable Drainage  

 EP2 Protection of Water Sources and Water Environment  

 EP4 Telecommunications  

 EP5 Foul Sewage Disposal  
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3.2 Household waste and recycling 

3.3.1 Monmouthshire County Council has traditionally managed its own recycling and waste 

services. Whilst reduction and recycling of waste remains the priority, the Council has 

recognised the need to look for the best environmental, cost effective and practical solution 

for disposal of the remaining waste. 

3.3.2 Monmouthshire has entered into partnership with Caerphilly County Borough Council, Cardiff 

Council, Newport City Council and Vale of Glamorgan Council to find a regional solution to 

waste disposal after reduction and recycling measures. The partnership authorities have set 

up Prosiect Gwyrdd (Project Green) to implement and manage the process to procure a long 

term regional solution. At the time of writing two preferred bidders had been shortlisted. The 

bidders are proposing a waste recovery facility and energy from waste facility respectively. No 

decision has been made as to the preferred bidder (or solution) but neither of the proposed 

sites is located in Monmouthshire.   

 

Relevant LDP Policy: 

 S14 Waste 

 

3.3 Public realm improvements 

3.3.1 Public realm improvements help provide the infrastructure necessary to ensure a quality urban 

environment and sustainable communities. The total place plans referred to earlier will provide 

a comprehensive set of measures for inclusion in the IP.  Annex 2 sets out measures 

previously identified and measures that will be developed in the draft Severnside total place 

plan. 

3.3.2 Public realm improvements in Abergavenny have been identified in connection with the 

redevelopment of the Cattle Market site and provision for funding has been made in the 

Section 106 Agreement for this development. 

3.3.3 Chepstow town centre has benefited from a relatively recent regeneration scheme and no 

further measures are identified at the present time. 

3.3.4 Monmouth town has a regeneration plan entitled ‘Vision Monmouth’. Proposed schemes are 

listed in Annex 2. 

3.3.5 In Severnside regeneration measures for the Caldicot town centre have been put forward in 

connection with the new supermarket at the Caldicot School site. Section 106 funding will be 

provided to fund these proposals. The scheme will be further described and developed in the 

Severnside total place plan. 
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4 SOCIAL AND COMMUNITY INFRASTRUCTURE 

4.1 Education  

Meeting LDP Objectives 

4.1.1 The LDP seeks to build sustainable communities where people have good access to education 

provision. Where new development is promoted there should be either sufficient education 

provision or planned improvement to address any deficiency.   

Provision 

4.1.2 Monmouthshire County Council has statutory responsibility for the provision of children’s 

services. It has a duty to ensure that there are sufficient school places in terms of quantity and 

quality to meet the needs of the population. Future housing developments that lead to an 

increase in educational age population and that result in a demand for additional school places 

for early years 0-5, primary schools and secondary schools, special schools and post 16, 

should make appropriate contributions to education provision. 

4.1.3 However it is unlikely that there will be substantial requirements in the short to medium term 

for new school places as a result of new development. In general pupil numbers have been 

falling and as can be seen from the latest 2011 Census population release, school age persons 

(0-19) have slightly dropped over the period since the last census in 2001.  

4.1.4 Whilst there are unlikely to be requirements for new school places in the short and medium 

term there are infrastructure requirements for new and improved schools as a result of demand 

for more Welsh Medium secondary schools and a need to replace the existing building stock 

as it becomes less fit for purpose. It is important that new development contributes to this 

refurbishment program as it will help support the growth in terms of providing facilities fit for 

purposes. 

4.1.5 The Council has been pursuing a long-term programme of work in recent years in order to 

bring its schools up to a suitable standard and to balance the need for school places. This has 

resulted in approximately £50m being spent over the last few years in building new primary 

schools and altering and extending existing primary school buildings. The programme will 

continue into the foreseeable future with significant development at all of the County's four 

mainstream secondary schools, further work on the primary school estate and expenditure in 

providing additional places for Welsh Medium education at secondary level. 

4.1.6 This development programme aligns with the 21st Century Schools' programme being 

developed by the Welsh Government across the whole of Wales and as a result, a £79.5m 

programme of work has currently been approved by them for 50% match funding. 

4.1.7 The major planned new education provision is in Severnside with a new community campus 

proposed at Caldicot. The scheme is to establish a Community Campus in Caldicot on the 

existing school site which co-locates and integrates a range of educational and community 

facilities and services for the Severnside area. Start of construction is planned for 2014. 

4.1.8 Part funding for the campus will be from the Welsh Government’s 21st Century Schools 

programme (approximately £24m).  The balance of £15 to £20m will be met from a number of 

other sources which could include additional contribution from the County Council’s Capital 
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Programme, prudential borrowing by the Council and any opportunities to release value from 

surplus land at the site. 

 

Relevant LDP Policy: 

 S5 Community and Recreation Facilities  

 

4.2 Health Care 

Meeting LDP Objectives 

4.2.1 The LDP aims to reduce health inequalities and improve access to services and facilities. The 

focus is on creating the right environment to promote well-being by providing the means for a 

healthy lifestyle.  

Primary and Acute Care 

4.2.2 Primary and acute health care services in Monmouthshire are currently delivered by the 

Aneurin Bevan Health Board (ABHB). Ambulance services are considered within the section 

on emergency services.  

4.2.3 The provision of primary and acute care infrastructure is determined to a considerable extent 

by demographic change and new service delivery methods. As discussed below it is 

considered that although there are some requirements for new health care provision, where 

these arise they are not show stoppers to development and funding will not be required from 

development as it is sourced from other streams.  

Primary Care  

4.2.4 ABHB has indicated that there should be approximately 1 GP for every 1,000 patients. 

However single practices are rare and new single handed practices would not be considered 

viable. Therefore, the critical mass for provision of a new doctor’s surgery is about 3,000 – 

6,000 people. ABHB would not commission a new surgery but would instead provide 

assistance to existing surgeries in the area by means of development or improvement grant if 

deemed appropriate. 

4.2.5 The decision to replace a surgery would be dependent on many factors, including: prioritisation 

across ABHB, current and proposed practice capacity and patient list size and demographics, 

Local Authority Development Plan and proposed increase in residential units, whether practice 

premises conform to Welsh Health Circular schedule of accommodation, is compliant with 

statutory regulations including Disability discrimination Act, Data Confidentiality, Infection 

Control, Health & Safety including Fire regulations.  As a result, there is very often no 

requirement to provide a new GP surgery for each new development.  Where there is a small 

growth in population this may mean extending an existing practice premises or increasing 

capacity within a practice with an additional (perhaps part-time) GP, rather than building a new 

practice premises.  

4.2.6 Where new-build provision is required but not a full surgery set up then “branch” surgeries are 

sometimes considered. ABHB would not open branch surgeries but would consider the option 

of providing an improvement grant which can be opened to treat a smaller, more local 

population. However, whilst branch provision might be a flexible way of addressing growth in 
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an area in the short term, it is important to note that they may not be the best approach in the 

long term or best suited to address the needs of large housing developments. 

4.2.7 The preferred option would be a new surgery or a replacement or extension of the existing 

surgery in the main growth areas. These would have the advantage of being able to:  

 reduce A&E attendance by providing community services to the patient in their local area 
in line with Clinical Futures. 

 be more economically efficient and sustainable, with shared ancillary and support facilities.  

4.2.8 ABHB regularly review primary care infrastructure based on changes to demographics and the 

location of future growth.  These reviews and the resulting projects being identified that will 

create limited capacity will be able to meet some of the short term needs arising from growth. 

However, there are still capacity issues at some locations and it is anticipated that new or 

improved facilities will be required at the locations identified in Annex 2. 

4.2.9 As these requirements have yet to gain approval from the Welsh Government to be developed 

and therefore are yet to be fully worked up in terms of planning and design, we have provided 

an estimated indicative cost based on past experience and case study. 

4.2.10 The ABHB receives an annual budget from the WG/ NHS Wales for the General Medical 

Services rent and rates reimbursement and Global Sum revenue cost of providing all health 

services to the population of Monmouthshire and the other areas it covers. The ABHB is 

expected to manage their requirements within this and contracts with the local NHS providers 

to provide services.  

4.2.11 ABHB has to apply to WG for approval for schemes and funding for any developments or 

improvement grants together with the increase in rent and rate revenue costs – therefore 

approval of such schemes is reliant on funding being available from WG.  Facilities will need 

to be in place in advance of the full realisation of the population increase - therefore 

consultation is key between the health board and local planning authority to build this into the 

health board prioritisation schedules and funding bid applications to the WG. 

4.2.12 Therefore a range of funding mechanisms is used to deliver new or improved health facilities. 

The main sources of funding for new and expanded health facilities are: 

 third party development (rental reimbursement) 

 direct grant from WG 

4.2.13 The ABHB and its predecessors have not traditionally sought payment from development to 

assist with the funding of new healthcare facilities. Consultation with ABHB suggests that this 

position will continue.   

Acute Care  

4.2.14 The Nevill Hall Hospital (Abergavenny) is part of the ABHB and is the main provider of acute 

hospital services to the population of Monmouthshire. ABHB has advised that it is likely that 

its requirement for additional facilities to enable it to provide services to a growing population 

linked with local housing growth, will be offset to some extent by NHS plans to move some 
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services away from acute hospitals and into primary care and community settings – in line with 

Clinical Futures. 

4.2.15 There are no current plans for any major redevelopment or provision of additional facilities. 

 

Relevant LDP Policy: 

 S5 Community and Recreation Facilities  

 

4.3 Crematoria and Burial Grounds  

4.3.1 The Council, as burial authority, has responsibility to regulate burials and cemetery use. In 

addition to these responsibilities Monmouthshire also runs four public cemeteries. 

4.3.2 Demand for burial plots has declined in favour of cremations, although the decline has levelled 

in recent years. Therefore whilst the population is ageing, which could potentially put pressure 

on existing facilities, the land requirements are not likely to be significant in Monmouthshire. 

There are no current requirements for expanded facilities or new sites.  

Relevant LDP Policy: 

 S5 Community and Recreation Facilities  

 

4.4 Facilities for Faith Communities 

4.4.1 The contribution that faith communities can make in developing and enriching new 

communities is widely recognised. However, there is very limited research about how facilities 

for faith communities are best provided.  One recent research study provided guidance for 

new development in the Cambridge1 sub-region.   

4.4.2 The study concluded that about 0.5 hectares of free land should be provided for every 3,000 

dwellings.  Actual provision could take a variety of forms including provision of land, provision 

of land and buildings or renovation of an existing building but whatever option is pursued, the 

monetary impact on the landowner would stay the same. 

4.4.3 The study gives further detailed guidance on how facilities for faith communities could be 

identified and the Council will make use of this (and other local consultations) in taking forward 

provision for faith communities. 

Relevant LDP Policy: 

 S5 Community and Recreation Facilities  

                                                      
1 Facilities for Faith Communities in New Developments in the Cambridge Sub Region, Cambridge Horizons, 
November 2008 
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4.5   Emergency Services 

Ambulance 

4.5.1 Ambulance services in Monmouthshire are provided by the Welsh Ambulance Service NHS 

Trust.  The requirement for ambulance services is set by national targets to respond to 65% 

of life-threatening incidents within eight minutes.   

4.5.2 It is now general practice to locate a network of vehicles stationed in strategic locations across 

the County. Whilst this reduces requirements for new ambulance stations there is a need to 

redevelop facilities in Monmouth. It is understood that facilities in Monmouth require a 

permanent replacement as they are currently using temporary buildings. However, whilst this 

facility is likely to be required within the plan period there are currently no firm plans or 

commitments from providers to bring forward a new site.     

Police 

4.5.3 Policing in Monmouthshire is provided by the Gwent Constabulary. The constabulary has not 

identified any specific requirements or new facilities which are required as a result of the 

population and housing growth. Whilst nationally there has been advice that Police authorities 

should be seeking contributions from development, there is no evidence of Gwent following 

this approach. 

4.5.4 It is also important to note that population growth and an increase in housing numbers do not 

necessarily result in a need for additional single use police facilities. A number a factors need 

to be taken into consideration including existing criminality and current provision. Also, the 

Police place a greater emphasis on community policing through the Safer Neighbourhoods 

programme, where there is a drive to more effective joint working with other agencies. Whilst 

a presence in new communities is desirable it is more likely that multiuse communities building 

will be utilised rather than fully manned new police stations. 

Fire and Rescue 

4.5.5 The South Wales Fire and Rescue Service consider that the proposed growth will not give rise 

to a need for additional provision.  The current stations cover the main areas and have quick 

response times.  Modern dwellings have hard-wired smoke alarms and may also include 

sprinkler systems in the future and pose relatively little danger, so the proposed growth will 

not add significantly to the demands on the Service in Monmouthshire.  Because of this, and 
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because the Service operates on a settlement-wide basis, there are no constraints on growth 

in individual areas arising from the level of provision of Fire and Rescue Services. 

4.6   Sports and leisure 

4.6.1 Current Unitary Development Plan policy is that provision for additional play and outdoor 

recreational space is related to the number of new dwellings in accordance with the Council’s 

adopted standards. The Council currently seeks 70m2 per dwelling of recreation space. 

4.6.2 Where provision is not made on site, the Council has standard contribution payments it seeks.  

These are for the provision of the space and to provide maintenance. The requirements and 

offsite contributions were last reviewed in July 2011.  

4.6.3 While it is desirable that public open space and children’s play areas are provided on site, this 

is generally not possible in relation to Adult Outdoor Recreation Space. The Council’s general 

approach is operate a ‘bidding’ process whereby local recreational organisations and clubs 

put forward proposals for improving adult recreational facilities in their communities, utilising 

s106 monies raised in their areas. It is intended that this process will be carried out on a more 

strategic basis with schemes identified in advance in the IP and with recreational and 

community facilities considered in conjunction with other ‘place making’ projects, particularly 

if the Council adopts CIL.  

4.6.4 When adopted, LDP Policy CRF2, which sets out the Council’s recreation and open space 

standards, will also include a requirement for 0.25 hectares of allotment space per 1,000 

population. There are currently no specific proposals for the provision of allotment sites. An 

average cost estimate is £58,000 per new allotment (20 plots). It is likely that such provision 

would be developer funded. 

 

Relevant LDP Policies: 

 S5 Community and Recreation Facilities  

 CRF2 Outdoor Recreation /Public Open Space and Allotment Standards and 
Provision  
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5 GREEN INFRASTRUCTURE 

Meeting LDP Objectives 

5.1.1 The LDP aims to ensure the provision of high quality open space, with networks of green 

infrastructure which protect existing features and promote both biodiversity and access.  The 

creation and maintenance of high quality open space is critical to both the conservation 

objectives of the plan and the promotion of health and well-being by providing an accessible 

environment for new and existing development. 

Provision 

5.1.2 Growth will bring increased pressure on existing strategic green infrastructure assets and 

enhancement works will need to be undertaken in order to prepare these assets for greater 

visitor numbers. This green infrastructure outside the footprint of new development could also 

have a role to play in bringing together both existing and new communities through linking 

settlements and country parks, wildlife reserves, urban greenspaces, heritage sites and 

waterways. Local green spaces can be used for food production, contribute to urban drainage 

and flood management with Sustainable Urban Drainage systems, or provide local parks for 

informal recreation. 

5.1.3 The Council has published a Recreation and Open Space Study (2008), a Green Space Study 

(2010), a Priority Habitat Costing Study (2012) and a Landscape Costing Study (2012). These 

studies, along with individual management plans have helped identify the requirements and 

needs for green infrastructure.   These requirements will be developed further in a Green 

Infrastructure Study and associated Supplementary Planning Guidance. 

5.1.4 A number of potential green infrastructure projects have been identified and these are set out 

in Annex 2 for further consideration. As Monmouthshire is generally already well provided for 

with respect to overall green space provision (as indicated in the Greenspace and Open Space 

studies) the main priorities relate to improving access, linkages and facilities. 
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Relevant LDP Policies: 

 S13 Landscape, Green Infrastructure and the Natural Environment  

 GI1 Green Infrastructure 
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6 DELIVERY AND FUNDING 

6.1 Anticipated Sources of Funding 

6.1.1 There are a small number of infrastructure items where public funding or operator/owner 

funding is relatively assured.  These are for a very tightly defined type of provision (e.g. 

specified highway schemes, new GP surgeries and the school rebuilding programme) and the 

IP has identified these funding sources where relevant. 

6.1.2 It is not anticipated (at least in the short term to 2016) that there will be guaranteed general 

mainstream Central Government money to fund other infrastructure items nor that the Council 

will have capital budgets to fund provision themselves as they may have done in the past. 

Funding from WG for specific types of development will be on a project basis and may include: 

 Regional Transport Plan (RTP) – Monmouthshire is part of the South East Wales 

Transport Alliance (SEWTA) which produces the RTP on behalf of the south east Wales 

regional area. The RTP sets out a range of transport related projects that is then used as 

a basis for bidding for funding from WG. The amount of funding available from WG varies 

and not all projects identified in the RTP will obtain funding 

 Wales Infrastructure Investment Plan – WG announced a wide ranging infrastructure 

funding package centred on achieving 7 strategic priorities. For the period 2012-2013 

funding of £44m was available to meet these priorities – it should be noted that these are 

Wales-wide priorities and only a small proportion of this funding will be available for 

infrastructure provision in Monmouthshire 

 In addition to the above, new national government funding programmes may become available 

during the LDP period.  

6.1.3 There will continue to be other specialised sources of funds (e.g. Lottery) for narrowly defined 

projects however, funding from these directions cannot be guaranteed. There is also 

opportunity for the Council to seek funding directly from development through either S106 or 

should the Council choose Community Infrastructure Levy (CIL).  
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Annex 1 

Strategic Sites Infrastructure Requirements  

Please note that this list will be reviewed on a regular basis; please check with the Council that 
you have the latest available information. 

Table 1: Site Specific Requirements Abergavenny/Llanfoist – Deri Farm 

Item Timing / Phasing 
Costs 
Total  

Delivery 

Junction and/or road 
alignment 
improvements  

2015-2016 £0.25m Developer funded  

Undergrounding of 
132,000 volt overhead 
line 

2015-2016 £2m Developer funded  

Llanfoist Treatment 
Works improvement 

2015 Not specified Funded (Welsh Water), 
improvements 
anticipated to be 
delivered by April 2015 

Recreation and open 
space 

2016-2021 Number of 
dwelling * 
(£3,920 minus 
on-site 
provision) – 
subject to no 
change in 
current policy 
approach 

Developer funded  

Biodiversity mitigation 
and enhancement 
(subject to detail/future 
GI proposals) 

2016-2021 Not specified  Developer funded  

Affordable Housing  2016-2021 Not specified 
(35% provision 
subject to 
viability)  

Developer funded  

Sustainable Transport 
Contributions 

2016-2021 Not specified Developer funded  

 

 
 

 

 

 

 

. 
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Table 2: Site Specific Requirements Monmouth – Wonastow Road 

Item Timing / Phasing 
Costs 
Total  

Delivery 

Highway 
improvements – 
mitigation measures 
Wonastow 
Road/Rockfield Road 
and Portal 
Road/Cinderhill 
junctions 

2014-2020  Not specified Developer funded  

Monmouth Treatment 
Works improvement 

2012 Not specified Funded (Welsh Water), 
improvements delivered 
2012 

Off-site foul drainage 
works 

2014-2020 £0.4m 
(Source: 
Wonastow 
Road, 
Monmouth : 
Preliminary 
Infrastructure 
Feasibility 
Study, Arup) 

Developer funded 

Hill Service Reservoir 
improved storage 
capacity  

Welsh Water unable to 
provide date 

Not specified Developer funded, 
unless post 2015, 
whereby it may be 
included within next 
Welsh Water 
programme 

Recreation and open 
space 

2014-2020 Number of 
dwelling * 
(£3,920 minus 
on-site 
provision) – 
subject to no 
change in 
current policy 
approach 

Developer funded  

Biodiversity mitigation 
and enhancement 
(subject to detail/future 
GI proposals) 

2016-2020 Not specified Developer funded  

Sustainable Transport 
Contributions 
(including improved 
bus services) 

2014-2020 Not specified Developer funded  

Affordable Housing 2014-2020 Not specified 
(35% provision 
subject to 
viability) 

Developer funded  

6.5 hectares of 
serviced employment 
land 

2014-2020 Not specified Developer funded  

Improved pedestrian 
access 

2014-2020 Not specified Developer funded  
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Table 3: Site Specific Requirements Magor and Undy – Rockfield Farm 

Item Timing / Phasing 
Costs 
Total  

Delivery 

Roundabout 
improvements to 
create signalled 
junctions  

2015-2017 £0.1m   Developer funded  

Magor Sewage 
Pumping Station 

2012 Not specified Funded (Welsh Water), 
improvements delivered 
2012 

Recreation and open 
space 

2016-2020 Number of 
dwelling * 
(£3,920 minus 
on-site 
provision) – 
subject to no 
change in 
current policy 
approach 

Developer funded  

Sustainable Transport 
Contributions 

2016-2020 Not specified Developer funded  

Biodiversity mitigation 
and enhancement 
(subject to detail/future 
GI proposals) 

2016-2020 Not specified Developer funded  

Enhanced contribution 
to community facilities 

2015-2017 Not specified Developer funded  

Contribution to 
employment 
infrastructure 

2015-2017 £0.2m Developer funded  

Affordable Housing 2016-2020 Not specified 
(25% provision 
subject to 
viability) 

Developer funded  
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Table 4: Site Specific Requirements Caldicot/Portskewett – Crick Road 
Item Timing / Phasing Costs 

Total  
Delivery 

Construction of 
pedestrian route along 
Crick Road and B4245  

2015-2017 £0.12m  
(figure under 
review and 
may rise to 
£45k to take 
account of 
cost of 
providing 
footpath at 
railway bridge)  

Developer funded  

Contribution to 
employment 
infrastructure 
 

2015-2017 £0.2m Developer funded  

Recreation and open 
space 

2016-2021 Number of 
dwelling * 
(£3,920 minus 
on-site 
provision) – 
subject to no 
change in 
current policy 
approach 

Developer funded  

Sustainable Transport 
Contributions 

2016-2021 Not specified Developer funded  

Biodiversity mitigation 
and enhancement 
(subject to detail/future 
GI proposals) 

2016-2021 Not specified Developer funded  

Affordable Housing 2016-2021 Not specified 
(25% provision 
subject to 
viability) 

Developer funded  
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Table 5: Site Specific Requirements Chepstow – Fairfield Mabey  

Item Timing / Phasing 
Costs 
Total  

Delivery 

Lowering of road 
under railway bridge
   

2015 £1m Developer funded  

Realignment of the 
Station Road junction 
with the A48 trunk 
road  

2015-2017 Not known Part funding by 
developer. Part funding 
by MCC (land release?) 

Sustainable Transport 
Measures (e.g. 
Railway Station 
parking) 

2017-2021 Not specified Part funding by 
developer. Part funding 
by MCC 

High Beech 
roundabout 
improvements 
(Source: Consultation 
responses)  

Not known £1.69m Part funding by 
developer. Part funding 
by MCC 

Recreation and open 
space 

2017-2021 Number of 
dwelling * 
(£3,920 minus 
on-site 
provision) – 
subject to no 
change in 
current policy 
approach 

Developer funded  

Biodiversity mitigation 
and enhancement 
(subject to detail/future 
GI proposals) 
 
 

2016-2021 Not specified Developer funded  

Affordable Housing 2017-2021 Not specified 
(35% provision 
subject to 
viability) 

Developer funded 

3 hectares serviced 
employment land 

2017-2021 Not specified Developer funded  

Provision of riverside 
walkway 

2017-2021 Not specified 
(likely to be 
part of open 
space 
requirement as 
above) 

Developer funded  
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Annex 2 

Potential ‘Place Making’ and Other Infrastructure Requirements by Settlement 

Please note that this list will be reviewed on a regular basis; please check with the Council that 
you have the latest available information. 

Table 1: Abergavenny 
Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Transportation  

Abergavenny/ 
Llanfoist 

Abergavenny rail 
station interchange - 
includes bus stop and 
turning area, station 
improvements and 
new car park facilities 
and spaces (Source: 
Abergavenny-Newport 
Rail Corridor Option 
Development & 
Appraisal Final 
WelTAG Report - 
March 2011) 

Likely to 
be subject 
of bid to 
SEWTA 
2014-15 

£2.8m SEWTA RTP – 
funding not 
confirmed 

Abergavenny/ 
Llanfoist 

Abergavenny bus 
station improvement 
(Source: Visitor 
Transport Initiative 
Development Plan 
2008) 
 

Likely to 
be subject 
of bid to 
SEWTA 
2014-15 

£0.25m SEWTA RTP – 
funding not 
confirmed  

Abergavenny 
/Llanfoist 

Llanfoist pedestrian 
and cycling river 
crossing (Source: 
MCC)  

Likely to 
be subject 
of bid to 
SEWTA 
2014-15. 
Subject to 
detailed 
feasibility 
study 
2013-14 

£1m (cost depending 
on where bridge can 
go). 

SEWTA RTP – 
funding not 
confirmed  

Public Realm Improvements 

Abergavenny Improvements to 
Bailey Park (Source: 
Abergavenny 
Regeneration Action 
Plan v3 2008) 

2014-
2016 

£10k MCC with S106 
funding from 
redevelopment of 
cattle market/new 
supermarket. 
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Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Abergavenny Public realm  
improvements and 
enhancement of Lion 
Street and environs 
associated with  
commercial 
development  scheme 
including retail uses 

 

2014-
2016 

£310k (£10k towards 
public art/public 
realm improvements 
in vicinity of site; 
£300k towards 
improvements to 
Lion Street and town 
centre environs) 

MCC with S106 
funding from 
redevelopment of 
cattle market/new 
supermarket. 

Education 

Abergavenny Redevelopment/ 
refurbishment of 
existing school to 
provide a Community 
Campus 

Not 
confirmed 

Not confirmed Grant of £80m 
available from Welsh 
Government for 
schools 
refurbishment/ 
redevelopment 
program throughout 
Monmouthshire –
match funding to be 
provided by MCC. 
Potential funding 
from CIL to support 
growth 

Health 

Abergavenny New health care 
facility to incorporate 
existing practices and 
increase capacity  

2012 - 
2017 

£1.5m - £2.5m Primary Care 

Green Infrastructure 

Abergavenny/ 
Llanfoist 

Castle Meadows - 
extend the existing 
managed greenspace 
to Ysbytty Fields to 
improve linkage to 
Llanfoist 
(Source: Greenspace 
Study 2010) 

2012 - 
2021 

 MCC and potentially 
developer funded  

Abergavenny Castle Meadows, 
Abergavenny - river 
bank protection near 
Llanfoist bridge  
(Source: Greenspace 
Study 2010 and 
Management Plan) 
 

2012 - 
2021 

£0.06m MCC and potentially 
developer funded  
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Table 2: Chepstow 
Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Transportation  

Chepstow High Beech 
roundabout 
improvements 
(Source: Consultation 
responses)  

Not known £1.69m Part funding by 
developer  
Part funding by MCC 

Chepstow Chepstow rail station 
and bus station 
interchange (Source: 
MCC) 

Likely to be 
subject of 
bid to 
SEWTA 
2014-15 

£2m SEWTA RTP – funding 
not confirmed 

Chepstow A48 Chepstow Outer 
By-pass  (Source: 
LDP) 
 

Not known Not known Not known 

Chepstow Chepstow Park and 
Ride 

Not known Not known SEWTA RTP – funding 
not confirmed 

Education 

Chepstow Redevelopment/ 
refurbishment of 
existing school to 
provide a Community 
Campus 

Not 
confirmed 

Not confirmed Grant of £80m 
available from Welsh 
Government for 
schools refurbishment/ 
redevelopment 
program throughout 
Monmouthshire –
match funding to be 
provided by MCC. 
Potential funding from 
CIL to support growth 
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Table 3: Monmouth 
Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Transportation  

Monmouth Monmouth coach stop 
(Source: Vision 
Monmouth) 
 

Not known £0.06m Likely to be in bid for 
SEWTA funding 
2014/15.  

Monmouth Visitor parking (making 
better use of current 
provision and 
providing additional 
space) (Source: Vision 
Monmouth)  

 £0.085m MCC 

Monmouth Monmouth park and 
ride (Source: Vision 
Monmouth) 

 £0.1m or £0.5m 
if pedestrian 
bridge included 

SEWTA RTP – funding 
not confirmed 

Monmouth Monmouth bus station 
improvement (Source: 
MCC) 

 £0.1m SEWTA RTP – funding 
not confirmed 

Monmouth Walking and cycling 
route improvements -
Monmouth Link 
Connect (Source: 
Vision Monmouth) 
 
 

2011 
onwards - 
scheme has 
started but 
still requires 
significant 
funding to 
complete 

£2.4m 
 

SEWTA RTP, 
Sustrans, Big Lottery  
Scheme  

Monmouth  A40/A466 Wyebridge 
Junction Improvement 
Scheme  

MCC/WG to 
commission 
study into 
proposed 
capacity/ 
pedestrian 
improvement 
2013 

£1m  WG /SEWTA  

Utilities 

Monmouth  Hill Service Reservoir 
improved storage 
capacity  

Related to 
pace of 
development 
in Monmouth 
– Welsh 
Water unable 
to  comment 
on timescale 
or cost 

Not specified Developer funded, 
unless post 2015, 
whereby it may be 
included within next 
Welsh Water 
programme 

Education 

Monmouth Redevelopment/ 
refurbishment of 
existing school to 
provide a Community 
Campus 

Not 
confirmed 

Not confirmed Grant of £80m 
available from Welsh 
Government for 
schools refurbishment/ 
redevelopment 
program throughout 
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Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Monmouthshire –
match funding to be 
provided by MCC. 
Potential funding from 
CIL to support growth 

Health and Emergency Services   

Monmouth  New GP surgery 
space required to 
increase capacity to 
meet demand  

2012-2017 £1.5m - £2.5m  Primary Care  

Monmouth  Replacement 
ambulance station 

2011-2021 Cost of 
provision not 
known  

Welsh Ambulance 
Service  

Public Realm Improvements 

Monmouth Monnow Street 
improvement to 
pedestrian 
environment  
and streetscape 
(Source: Vision 
Monmouth v2 2009) 

Not known Not known Not known 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Monmouthshire Infrastructure Plan 

 

  30 

 

 

 

Table 4: Severnside 
Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Transportation  

Caldicot/Rogiet B4245/M48 Link Road 
(Source: MCC)  

Likely to be 
subject of a 
2014-15 bid 
to SEWTA. 

£17m Likely to be subject of 
a 2014-15 bid to 
SEWTA. 

Severn Tunnel B4245 link/Severn 
Tunnel Junction Link 
Road, junction 
interchange and  
pedestrian and cycling 
access improvements 
(Source: MCC) 

Likely to be 
subject of a 
2014-15 bid 
to SEWTA. 

£4m 
 

Likely to be subject of 
a 2014-15 bid to 
SEWTA.  

Magor/ Undy B4245 Magor /Undy 
By-pass 
 

Not known Not known Not known 

Magor/ Undy  Possible New Rail 
Station at Magor  

Not Known  Not Known  Not Known  

Health and Emergency Services 

Caldicot Extension of existing 
practice to increase 
capacity 

2012 - 
2017 

£0.5m Primary Care 

Magor  New GP surgery 
space required to 
increase capacity to 
meet demand  

2012-2017  £1.5m - £2.5m  Primary Care  

Public Realm Improvements 

Caldicot  Regenerating 
the  town centre 
including: 
i) better pedestrian 
linkages 
ii) new public space 
iii) environmental 
measures e.g. 
improved street 
furniture 

2014-16 £705k (£200k 
towards public 
realm 
improvements; 
£200k towards 
Newport Road 
improvements; 
£225k towards 
Town Centre 
Partnership; £30k 
towards library 
and One Stop 
Shop; £50k 
towards walking 
and cycling 
facilities) 

MCC with S106 
funding from new 
supermarket 

Education 
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Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Caldicot Redevelopment/ 
refurbishment of 
existing school to 
provide a Community 
Campus 

2013-2016 Estimated at 
around £24m  

Grant of £80m 
available from Welsh 
Government for 
schools refurbishment/ 
redevelopment 
program throughout 
Monmouthshire –
match funding to be 
provided by MCC. 
Potential funding from 
CIL to support growth  

Green Infrastructure 

Coastal areas - 
Severnside 

Wales Coast Path 
improvements 
including links and 
circular paths and 
improvements  to the 
Black Rock picnic site: 
(Source: The Plan for 
a Better Severnside) 

Not known Subject to an 
Action Plan  

Awaiting Action Plan 

Caldicot Caldicot Castle and 
Country Park – major 
improvements 
anticipated. 
Management and 
action plan in 
production.(Source: 
Total Place Plan, 
Destination 
Management Plan and 
Greenspace Study 
2010) 

Not known  Subject to an 
Action Plan  

Subject of a funding 
application to the 
Heritage Lottery Fund 
and CADW 

Rogiet Rogiet Countryside 
Park – improvements 
required   

Not known Not known Not known  

Portskewett   Black Rock Picnic Site 
– develop the visitor 
facilities to include 
catering outlet and 
toilets (Source: 
Greenspace Study 
2010)  

2012 – 
2021  

 Public private 
partnership  

 
 

 

 

 

 

 



Monmouthshire Infrastructure Plan 

 

  32 

 

 

 

 

 

Table 5:  Monmouthshire General  
Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Transportation  

Usk A472 Usk By-pass  
 

Not known Not known Not known 

Monmouthshire  Sustainable transport 
improvements e.g. 
new /improved 
footways, provision of 
cycle lanes  

Not Known Not Known  Not Known  

Utilities 

Cross Ash  Cross Ash Treatment 
Works improvement 

Welsh 
Water 
unable to  
comment 
on 
timescale 
or cost 

Not specified Developer funded, 
unless post 2015, 
whereby it may be 
included within next 
Welsh Water 
programme  

Devauden Devauden Treatment 
Works improvement 

Welsh 
Water 
unable to 
comment 
on 
timescale 
or cost 

Not specified As above 

Trellech Trellech Treatment 
Works improvement 

Welsh 
Water 
unable to  
comment 
on 
timescale 
or cost 

Not specified As above 

Monmouthshire Upgrade/provision of 
broadband 
connectivity 

2013 
onwards 

Various costs and 
funding 
opportunities  

MCC, Welsh 
Government and 
private providers 

Education 

Potentially 
Monmouthshire 

New Welsh Medium 
School required in the 
south east Wales area 
– joint provision with 
Newport, Torfaen, 
Blaenau Gwent. 
Current school at 

Not 
confirmed 

Not confirmed Unclear as to whether 
there is WG funding 
for the construction. 
Other funding will be 
from the four local 
authorities, including 
Monmouthshire CC. 



Monmouthshire Infrastructure Plan 

 

  33 

 

Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Torfaen is nearing 
capacity. 

Potential funding from 
CIL to support growth 

Monmouthshire Refurbishment/ 
redevelopment of the 
following primary 
schools: 

 Raglan Voluntary 
Controlled PS 

 Castle Park 
PS(Caldicot) 

 Goytre Fawr PS 
(Penperlleni) 

 Thornwell Primary 
School Phase II 
(Chepstow) 

 Ysgol Gymraeg Y 
Ffin PS (Caldicot) 

 Llanfair Kilgeddin 
Voluntary Aided PS 

 Llanvihangel 
Crucorney PS 

Not 
confirmed 

Not confirmed but 
the estimated cost 
for the schemes is 
£55m and 
includes the build, 
ICT and 
sustainable 
energy solutions. 
 

Not confirmed 

Sport and recreation 

Monmouthshire Allotments - Provision 
for 0.25 hectares per 
1,000 population but 
no specific proposals 

 £0.058m per new 
allotment (20 
pitches) 

Developer funded  

North of the County 3G artificial sports 
pitch (to complement 
provision in south of 
County) 

Not known  c £0.5m MCC 

Monmouthshire Improvement to the 
wider public rights of 
way network, which 
also includes green 
infrastructure 
improvements 
(Source: Rights of 
Way Improvement 
Plan) 

2012 - 
2021 

£2.5m MCC and potentially 
developer funded 
through S106/CIL if 
appropriate 

Green Infrastructure  

Tintern Old Station Tintern,  
Wire Works and 
Angiddy – A 
Management Plan is 
currently being 
developed for all three 
sites 

Awaiting 
publication 
of plan   

Awaiting 
publication of plan 

Awaiting publication of 
plan 
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Name (Town or 
village) 

Item 
Timing / 
Phasing 

Costs Total  Delivery 

Usk  Usk Island – improve 
access in association 
with the possible use 
of the adjacent 
redundant railway 
track and ex railway 
bridge over the River 
Usk which has been 
identified by Sustrans 
as a potential multi-
purpose route. 

Not known   Not known  Not known  

 


