

## HEALTH AND SAFETY

First and foremost, we hope that this Project Bulletin finds you all safe and well.

You may be aware that the UK Government has asked the construction industry to continue working where it is safe to do so during the COVID-19 pandemic.

Our main priority is the health and safety of our staff and the public and we will only work where it is safe to do so.

When the Government issued guidance for social distancing, we temporarily suspended all of our works. This decision was taken to allow us time to review our ways of working and implement the measures necessary for works to continue in line with Government guidelines. We now have these measures in place and are in a position for our works to re-commence. These measures are being assessed daily to ensure they comply with both the Government guidelines and our own health and safety standards.

We would like to thank the local community for their co-operation and patience whilst our works are being carried out.



Signage erected on Chepstow Road thanking our key workers

## Community Drop-In Sessions -

We have made the decision to temporarily suspended our drop-in sessions. We are sure that you will understand our reasoning behind this decision. However, we want to reassure you that we are still here for you should you have any questions relating to the scheme. Details of how we can be contacted are shown in the footer below. We will also be providing updates on the scheme via our twitter feed [@AlunGriffiths\\_](#)

## Project Progress

The Caldicot Cross Destination Space is being constructed in 5 phases (details of which can be found on our community website). We have completed much of the paving around the cenotaph as part of Phase 1 and the majority of kerbing and paving on Sandy Lane in Phase 2. We are now beginning the installation of the street furniture in Phase 3. This includes the bus shelter and the re-construction of the pathway running alongside The Cross Inn. These works will continue through the rest of June and July and we will also begin on Phases 4 and 5.

## Forthcoming Temporary Road Closure

Beginning on Wednesday 10<sup>th</sup> June 2020 for approximately 8 weeks, we will have a temporary road closure in place on Chepstow Road (where the road joins Church Road). The temporary road closure will be in place on a 24-hour basis and will enable us to complete service ducting, drainage, paving and reconstruction works to the carriageway as detailed in Phases 4 and 5. There will be a diversion route in place, which will be clearly signposted. A copy of the diversion route can be found on our website (details below) There will be a temporary two-way traffic light system in place between Church Road and Sandy Lane during the temporary road closure. We ask that you take this into consideration when planning any journeys, as you may experience a short delay.

We would be pleased to hear your comments. You can get in touch via our web site [community.alungriffiths.co.uk](http://community.alungriffiths.co.uk) or by contacting our Public Liaison Officer Georgie Davies on 0330 041 2183\* or email at [georgie.davies@alungriffiths.co.uk](mailto:georgie.davies@alungriffiths.co.uk)

\*Calls to this number are charged at national call rates and included in inclusive minute plans from landlines and mobiles



Gweithio mewn partneriaeth â  
Llywodraeth Cymru  
Y Gronfa Targeddu Buddsoddi  
  
Working in partnership with  
Welsh Government  
Targeted Regeneration  
Investment Fund